

Valor de Recursos de Obra

(Presupuestado - Pedido - Comprado - Recibido)

Fecha de Impresión:21/06/2011

Presupuesto N°: 24 Nombre: OBRA PORTAL DEL INCA 4° ETAPA

PRESUPUESTO						PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo	
010000		Materiales (obras)		3.848.475.731	240.302.332	3.608.173.399	1.795.570.030	2.052.905.701	248.551.394	3.599.924.337	
010100		Hormigones, Aridos, Morteros y		899.040.615	2.419.523	896.621.092	671.956.145	227.084.470	93.205.817	805.834.798	
010101		Aditivos		56.641.577	170.000	56.471.577	32.610.087	24.031.490	503.701	56.137.876	
	000003	ADITIVO PUENTE ADHERENCIA PONTEYESO	KG	1.453.133	0	1.453.133	0	1.453.133	0	1.453.133	
	000018	DESMOLDANTE METAL	LT	8.675.200	170.000	8.505.200	452.034	8.223.166	399.000	8.276.200	
	000019	BOMBEO DE HORMIGON	M3	33.617.649	0	33.617.649	32.053.374	1.564.275	22	33.617.627	
	003356	ADITIVO EXPANSOR PARA HORMIGON	KG	12.568.765	0	12.568.765	0	12.568.765	0	12.568.765	
	005180	SIKA 3 ACELERADOR DE FRAGUADO	KG	326.830	0	326.830	104.679	222.151	104.679	222.151	
010102		Aridos		296.928.084	42.865	296.885.219	173.380.000	123.548.084	81.897.400	215.030.684	
	000004	ARENA FINA	M3	2.480.330	0	2.480.330	0	2.480.330	0	2.480.330	
	000005	ARENA GRUESA	M3	12.169.905	800	12.169.105	7.621.500	4.548.405	1.390.000	10.779.905	
	000006	ARENA POLVILLO	M3	49.065.828	39.865	49.025.963	28.865.000	20.200.828	9.029.000	40.036.828	
	000009	BOLONES ESCOGIGOS	M3	226.440	0	226.440	0	226.440	0	226.440	
	000010	GRAVILLA	M3	6.382.831	0	6.382.831	2.552.000	3.830.831	605.000	5.777.831	
	000011	MAICILLO	M3	397.320	0	397.320	0	397.320	0	397.320	
	000012	RIPIO	M3	6.025.129	2.200	6.022.929	3.954.500	2.070.629	1.045.000	4.980.129	
	000013	TIERRA RELLENO	M3	7.440.000	0	7.440.000	0	7.440.000	0	7.440.000	
	003152	INTEGRAL (ARIDO) bajo 4"	M3	187.924.800	0	187.924.800	130.387.000	57.537.800	69.828.400	118.096.400	
	003254	BASE ESTABIL. 1 1/2 A 2" C/CBR 40	M3	954.651	0	954.651	0	954.651	0	954.651	
	003276	SUB-BASE GRANULAR CBR >= 40%	M3	0	0	0	0	0	0	0	
	003657	BASE ESTABILIZADA 11/2" A 2" CBR 80%	M3	23.860.850	0	23.860.850	0	23.860.850	0	23.860.850	
010104		Cementos		48.195.096	2.154.750	46.040.346	12.810.200	35.384.896	3.494.654	44.700.442	
	000016	CEMENTO	KG	48.195.096	2.154.750	46.040.346	12.810.200	35.384.896	3.494.654	44.700.442	
010108		Hormigones		471.353.178	308	471.352.870	451.143.050	20.210.128	6.227.254	465.125.924	
	000029	HORMIGON PREM. HN 15 (10) 40/6	M3	0	308	-308	500.896	-500.896	500.896	-500.896	
	000036	HORMIGON PREM. HB 20 (90) 20/8 FLUIDO	M3	231.520.075	0	231.520.075	151.004.142	80.515.933	777.354	230.742.721	
	003658	HORMIGON PREM. HP-30(90)20/6	M3	24.060.281	0	24.060.281	28.396.383	-4.336.102	0	24.060.281	
	004725	HORMIGON PREM. HN20 (90) 40/6	M3	215.772.822	0	215.772.822	195.247.054	20.525.768	4.948.964	210.823.858	

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	005203	HORMIGON PREM. HB 20 (90) 20/8	M3	0		0	0	75.994.575	-75.994.575	40	-40
010111		Membrana de Curado		3.726.660		39.000	3.687.660	1.860.000	1.866.660	930.000	2.796.660
	000040	MEMBRANA DE CURADO BASE SOLVENTE	LT	3.726.660		39.000	3.687.660	1.860.000	1.866.660	930.000	2.796.660
010115		Yeso		22.196.020		12.600	22.183.420	152.808	22.043.212	152.808	22.043.212
	000041	YESO ESPUMA (saco 30kg)	Kg	22.196.020		12.600	22.183.420	152.808	22.043.212	152.808	22.043.212
010200		Ladrillos y Bloques		807.500		36.900	770.600	333.736	473.764	223.210	584.290
010201		Bloques de Concreto		0		36.900	-36.900	333.736	-333.736	223.210	-223.210
	000042	BLOQUE HUECO GRIS LISO 14 x 19 x 39 CM	UN	0		36.900	-36.900	333.736	-333.736	223.210	-223.210
010202		Ladrillos		807.500		0	807.500	0	807.500	0	807.500
	000043	LADRILLO FISCAL HECHO A MANO	UN	807.500		0	807.500	0	807.500	0	807.500
010300		Maderas		64.362.644		273.355	64.089.289	48.273.613	16.089.031	6.922.574	57.440.070
010306		Maderas en bruto		17.471.103		94.032	17.377.071	4.231.514	13.239.589	3.800.820	13.670.283
	000059	PINO BRUTO 1 1/2" x 2"	Tab3,2m	1.118.400		0	1.118.400	408.960	709.440	0	1.118.400
	000062	Pino Bruto 1 x 2 " L= 3,2 m	Tab3,2m	978.927		5.490	973.437	65.180	913.747	65.180	913.747
	000063	Pino Bruto 1 x 3 " L= 3,2 m	Tab3,2m	179.850		0	179.850	0	179.850	0	179.850
	000064	Pino Bruto 1 x 4 " L= 3,2 m	Tab3,2m	1.885.146		9.072	1.876.074	1.316.898	568.248	1.295.408	589.738
	000069	Pino Bruto 2 x 2 " L= 3,2 m	Tab3,2m	3.044.879		31.620	3.013.259	324.028	2.720.851	324.028	2.720.851
	000070	Pino Bruto 2 x 3 " L= 3,2 m	Tab3,2m	4.649.664		44.298	4.605.366	731.616	3.918.048	731.616	3.918.048
	000071	Pino Bruto 2 x 4 " L= 3,2 m	Tab3,2m	171.512		0	171.512	0	171.512	0	171.512
	000075	Pino Bruto 2 x 10 "	Tab3,2m	76.230		3.552	72.678	302.400	-226.170	302.156	-225.926
	003350	Pino Bruto 3 x 3 " L= 3,2 m	Tab3,2m	5.366.495		0	5.366.495	1.082.432	4.284.063	1.082.432	4.284.063
010307		Maderas Impregnadas		0		0	0	0	0	0	0
	000090	Pino Bruto Impregnado 1 x 4 " L= 3,2 m	Tab3,2m	0		0	0	0	0	0	0
	000095	Pino Bruto Impregnado 2 x 2 " L= 3,2 m	Tab3,2m	0		0	0	0	0	0	0
010309		Maderas Prefabricadas		0		0	0	0	0	0	0
	003400	CERCHA F1 IMPREG.L= 6.895 mt (FC-68)	Un	0		0	0	0	0	0	0
	003401	CERCHA C1 IMPREG. L= 6.855 mt (FC-68)	Un	0		0	0	0	0	0	0
	003402	CERCHA F2 IMPREG.L= 3.753 mt (FC-68)	Un	0		0	0	0	0	0	0
	003403	CERCHA ST1 IMPREG. L=6.895 mt (FC-68)	Un	0		0	0	0	0	0	0
	003404	CERCHA F3 IMPREG. L= 1.905 mt (FC-68)	Un	0		0	0	0	0	0	0
010312		Maderas Terciadas		3.902.527		179.323	3.723.204	2.681.761	1.220.766	2.384.254	1.518.273
	000261	Tablero Terciado Estructural 2,44 1,22 m e= 18 mm	m2	1.716.897		0	1.716.897	0	1.716.897	0	1.716.897
	000262	tableros,estructurales OSB 1,22 X 2,44m e= 9,5 mm	m2	0		64.158	-64.158	488.493	-488.493	488.493	-488.493
	000269	Tablero Terciado Moldaje e= 15 mm	m2	1.175.224		23.933	1.151.291	247.680	927.544	249.373	925.851

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	000271	Tablero Terciado Moldaje FILM 2,44 1,22 m e= 18mm	m2	1.010.406	81.981	928.425	1.829.200	-818.794	1.530.000	-519.594
	000260	Tablero Terciado Estructural 2,44 1,22 m e= 15 mm	m2	0	9.251	-9.251	116.388	-116.388	116.388	-116.388
010313		Planchas Reconstituidas		42.989.014	0	42.989.014	40.493.674	2.495.340	109.112	42.879.902
	003496	PLANCHA OSB ST 1,22x2,44 mt e=9,5mm (20,4 Kg)	M2	42.989.014	0	42.989.014	40.493.674	2.495.340	109.112	42.879.902
	003497	PLANCHA OSB ST 1,22x2,44 mt e=11,1mm (22,8 Kg)	M2	0	0	0	0	0	0	0
010314		Postes de Madera		0	0	0	816.060	-816.060	598.800	-598.800
	004795	POSTE IMPREGNADO 4"-5" x 6MT	UN	0	0	0	816.060	-816.060	598.800	-598.800
010315		Tableros Revestidos		0	0	0	50.604	-50.604	29.588	-29.588
	000161	Placa Masisa Melamina e=15mm	m2	0	0	0	29.588	-29.588	29.588	-29.588
	000168	MDF Liviano e= 9 mm 1,52 x 2,44 m	m2	0	0	0	21.016	-21.016	0	0
010400		Metales		730.095.828	101.171.275	628.924.553	542.542.002	187.553.826	85.014.432	645.081.396
010401		Acero en perfiles		65.044.256	1.031.600	64.012.656	894.948	64.149.308	868.100	64.176.156
	000751	ACERO, PREFIL TORNALUZ LIVIANO Triangular x22x22x1,5 (0,73kg/ml)	Kg	33.022.896	0	33.022.896	0	33.022.896	0	33.022.896
	000828	ACERO, PERFIL CUADRADO 40x40x3mm (3,3kg/ml)	Kg	0	1.031.600	-1.031.600	894.948	-894.948	868.100	-868.100
	000384	ACERO, ANGULO LAMINADO 30 x 3 o 11/4 x 1/8 (1,36 Kg/ml)	KG	1.315.392	0	1.315.392	0	1.315.392	0	1.315.392
	000587	ACERO, PERFIL RECTANGULAR 20x30x1,5mm (1,06kg/ml)	Kg	4.163.424	0	4.163.424	0	4.163.424	0	4.163.424
	000590	ACERO, PERFIL RECTANGULAR 20x40x1,5mm (1,3kg/ml)	Kg	11.420.800	0	11.420.800	0	11.420.800	0	11.420.800
	000652	ACERO, PERFIL TUBULAR 3"x3xmm (5,42kg/ml)	Kg	4.801.280	0	4.801.280	0	4.801.280	0	4.801.280
	000733	ACERO, PREFIL TORNALUZ SEPARADOR Triangular x 00 - 45 - 90 x53x	Kg	8.690.688	0	8.690.688	0	8.690.688	0	8.690.688
	000741	ACERO, PREFIL TORNALUZ TAPA Triangular x42x40x1,5 (0,9kg/ml)	Un	1.629.776	0	1.629.776	0	1.629.776	0	1.629.776
010402		Acero redondo con resaltes		15.727.358	329.500	15.397.858	974.125	14.753.233	421.721	15.305.637
	000303	FIERRO HORMIGON, A630-420H 8mm x TIRA (0,395 Kg/ml)	KG	955.048	0	955.048	0	955.048	0	955.048
	000307	FIERRO HORMIGON, A630-420H 12mm TIRA (0,888 Kg/ml)	KG	11.451.648	0	11.451.648	550.880	10.900.768	0	11.451.648
	000289	FIERRO HORMIGON, A440-280H 8mm ROLLO (0,395 Kg/ml)	KG	651.664	110.592	541.072	75.264	576.400	74.344	577.320
	000290	FIERRO HORMIGON, A440-280H 8mm x TIRA (0,395 Kg/ml)	KG	114.972	0	114.972	0	114.972	0	114.972
	000292	FIERRO HORMIGON, A440-280H 10mm x TIRA (0,617 Kg/ml)	KG	2.213.208	207.774	2.005.434	332.251	1.880.957	331.647	1.881.561
	000294	FIERRO HORMIGON, A440-280H 12mm x TIRA (0,888 Kg/ml)	KG	253.500	0	253.500	0	253.500	0	253.500
	000295	FIERRO HORMIGON, A440-280H 16mm x TIRA (1,578 Kg/ml)	KG	87.318	11.134	76.184	15.730	71.588	15.730	71.588
010403		Acero redondo liso		2.509.652	0	2.509.652	0	2.509.652	0	2.509.652
	000287	FIERRO HORMIGON LISO, A440-280H 6mm ROLLO (0,22 Kg/ml)	KG	91.000	0	91.000	0	91.000	0	91.000
	000411	ACERO, Fe LISO 10 mm o 3/8 SAE 1020 EN BARRA (2,23 Kg/ml)	KG	563.952	0	563.952	0	563.952	0	563.952
	000415	ACERO, Fe LISO 19 mm o 3/4 SAE 1020 EN BARRA (2,23 Kg/ml)	KG	1.854.700	0	1.854.700	0	1.854.700	0	1.854.700
010404		Aceros Especiales		0	0	0	2.648	-2.648	2.648	-2.648
	005324	RIEL DIN	ml	0	0	0	2.648	-2.648	2.648	-2.648

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
010406		Alambre de Acero		3.426.832		833.575	2.593.257	2.426.749	1.000.083	690.630	2.736.202
	000848	ALAMBRE PUA Moto Standart 16 x5	kg	17.920		0	17.920	0	17.920	0	17.920
	000854	ALAMBRE NEGRO N° 14 Diame (mm)= 2,11 rinde ml/kg= 36,4	kg	668.953		21.325	647.628	17.441	651.512	17.441	651.512
	000856	ALAMBRE NEGRO N° 18 Diame (mm)= 1,24 rinde ml/kg= 105,5	kg	2.688.375		812.250	1.876.125	2.409.308	279.067	673.189	2.015.186
	003360	ALAMBRE GALVANIZADO N°18 (105.5 ml/Kg)	kg	51.584		0	51.584	0	51.584	0	51.584
010414		Clavos, Puntas y Grapas		6.030.404		0	6.030.404	415.511	5.614.893	381.646	5.648.758
	003025	CLAVO 2 1/2 (239 Uni/kg)	KG	660.900		0	660.900	136.689	524.211	136.689	524.211
	003026	CLAVO 4"(81 Uni/kg)	KG	392.540		0	392.540	154.336	238.204	138.533	254.007
	003048	Clavo 1 1/2 cajon 25k	KG	186.438		0	186.438	36.737	149.701	18.675	167.763
	003060	CLAVO 3" (173 Uni/kg)	KG	1.795.251		0	1.795.251	76.246	1.719.005	76.246	1.719.005
	003099	CLAVOS VOLCANITA CAB.PLANA 1 5/8" x 13 bwg (550UN	KG	0		0	0	0	0	0	0
	003502	CLAVO HELICOIDAL 2 1/2 (263 Uni/kg)	KG	0		0	0	0	0	0	0
	003503	GRAMPAS 1 1/2" (120 un/kg)	KG	58.880		0	58.880	11.503	47.377	11.503	47.377
	003504	CLAVO 5" (46 Uni/kg)	KG	0		0	0	0	0	0	0
	003506	CLAVOS TERRANO 1 1/2" GALVANIZADO	KG	0		0	0	0	0	0	0
	003507	CLAVOS CAB PLANA 1" GALVANIZADO	KG	2.896.715		0	2.896.715	0	2.896.715	0	2.896.715
	003613	GRAMPAS 1 1/4" (230 un/kg)	KG	39.680		0	39.680	0	39.680	0	39.680
010415		Fijaciones		19.824.613		86.600	19.738.013	13.700.350	6.124.263	4.800	19.819.813
	000867	ABRAZADERA METALICAS 5/8"	UN	69.440		86.600	-17.160	3.200	66.240	3.200	66.240
	000869	TARUGOS PLASTICOS N° 6	UN	116.592		0	116.592	0	116.592	0	116.592
	000870	TARUGOS PLASTICOS N° 8	UN	325.800		0	325.800	0	325.800	0	325.800
	000873	TARUGO NAIL-IT 1/4-11/2 BOTON	UN	1.094.296		0	1.094.296	43.750	1.050.546	0	1.094.296
	000875	TARUGO PLASTICO PALOMA P/YESO CARTON E = 15 MM	UN	29.760		0	29.760	0	29.760	0	29.760
	001231	CONECTOR SIMPSON H 25 A	UN	0		0	0	0	0	0	0
	003505	CONECTOR SIMPSON STRONG-TIE 7/16	UN	0		0	0	0	0	0	0
	003644	CORCHETE TRA 708 1/2" x 12.7mm (caja=1000 un)	Caja	620.725		0	620.725	0	620.725	0	620.725
	004239	ABRAZADERA COBRE 1/2"	UN	0		0	0	1.600	-1.600	1.600	-1.600
	004307	ANCLAJE METALCON AN-2 PALETA 60 derecha	UN	9.307.200		0	9.307.200	7.232.470	2.074.730	0	9.307.200
	004308	ANCLAJE METALCON AN-2 PALETA 60 izquierda	UN	8.260.800		0	8.260.800	6.419.330	1.841.470	0	8.260.800
	004403	HILO 1/2" L=1.0 MT	UN	0		0	0	0	0	0	0
010416		Mallas		0		0	0	1.014.694	-1.014.694	1.177.024	-1.177.024
	004654	MALLA URSUS 635 x 0,90	Roll100m	0		0	0	1.014.694	-1.014.694	1.177.024	-1.177.024
010417		Mallas de Acero para Hormigon		6.683.110		0	6.683.110	0	6.683.110	0	6.683.110

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	005258	MALLA PLACA R63 EC 5.76x2.25 mt	UN	6.683.110	0	6.683.110	0	6.683.110	0	6.683.110
010420		Perfiles Galvan tipo metalcon		263.479.096	0	263.479.096	185.942.917	77.536.179	15.682.147	247.796.949
	000764	ACERO, PERFIL METALCON C 40x38x8x0,85 (0,83kg/ml)	Kg	24.406.930	0	24.406.930	21.058.507	3.348.423	2.525.115	21.881.815
	000765	ACERO, PERFIL METALCON C 60x38x8x0,85 (0,96 Kg/mt)	Kg	85.525.210	0	85.525.210	66.070.662	19.454.548	8.445.948	77.079.262
	000774	ACERO, PERFIL METALCON C 90x38x12x0,85 (1,23kg/ml)	Kg	31.724.914	0	31.724.914	24.508.580	7.216.334	0	31.724.914
	000776	ACERO, PERFIL METALCON U 62x25x0,85x (0,72kg/ml)	Kg	22.690.370	0	22.690.370	17.528.849	5.161.521	2.102.562	20.587.808
	000777	ACERO, PERFIL METALCON U 92x30x0,85x (1kg/ml)	Kg	3.455.136	0	3.455.136	2.669.197	785.939	0	3.455.136
	000784	ACERO, PERFIL METALCON TIRANTE 50 x0,85 mm(0,33kg/ml)	Kg	1.371.352	0	1.371.352	1.233.322	138.030	0	1.371.352
	003164	ACERO,PERFIL GALV.Canal Perim. 20x25x0.5 (0.27kg/m	KG	2.450.068	0	2.450.068	0	2.450.068	0	2.450.068
	003380	ACERO, PERFIL METALC ANGULO 40x60x0,85 mm (0,67 Kg/mt)	Kg	5.392.026	0	5.392.026	4.878.198	513.828	791.393	4.600.633
	003381	ACERO, PERFIL METALC ANGULO 40x190x1mm (1,72Kg/mt)	Kg	8.526.384	0	8.526.384	7.713.462	812.922	920.537	7.605.847
	003651	ACERO, PERFILGAL.montante 38x38x0,5 (0.48k/ml)	KG	20.513.280	0	20.513.280	0	20.513.280	0	20.513.280
	005161	ACERO, ACCESORIO METALCON ANGULO CONECTOR GALV. 70 x 70 x	UN	11.422.400	0	11.422.400	8.905.600	2.516.800	0	11.422.400
	005162	ACERO, PERFIL METALCON OMEGA ECO. 38x35x15x8x0,5mm (0,59Kg/m	Kg	21.866.252	0	21.866.252	23.683.756	-1.817.504	0	21.866.252
	000785	ACERO, PERFIL METALCON TIRANTE 70 x0,85 mm(0,46kg/ml)	Kg	0	0	0	0	0	0	0
	000786	ACERO, PERFIL METALCON TIRANTE 100x0,85 mm(0,67kg/ml)	Kg	3.972.960	0	3.972.960	3.833.311	139.649	432.793	3.540.167
	000788	ACERO, PERFIL METALCON TIRANTE 286 x1,6 mm (3,59kg/ml)	Kg	4.015.056	0	4.015.056	3.859.473	155.583	463.799	3.551.257
	000794	ACERO,PERFIL METALCON OMEGA 35x19x11.5x0.5vmm 0.38kg/m	KG	8.594.092	0	8.594.092	0	8.594.092	0	8.594.092
	000795	ACERO, PERFIL GALVA Canal Económ. 39x20x0.5 (0.31 Kg/ml)	KG	5.810.412	0	5.810.412	0	5.810.412	0	5.810.412
	003106	ACERO, PERFILGAL.montante 38x38x6x0,5 0.48k/ml	KG	1.742.254	0	1.742.254	0	1.742.254	0	1.742.254
010429		Tornillos, Pernos, Tuercas y R		20.336.153	98.890.000	-78.553.847	5.915.877	14.420.276	1.073.858	19.262.295
	000879	GOLILLA PLOMO 1/4"	UN	82.240	0	82.240	0	82.240	0	82.240
	000883	PERNOS FIJACION WC	JUEGO	950.000	0	950.000	0	950.000	0	950.000
	000889	TORNILLO AUTOPERF.CAB.HEX. #10 X 5/8 (3/16 X 16)	UN	0	0	0	0	0	0	0
	000900	TORNILLO AUTOPERF.CAB.HEX. #10 X 5/8	UN	3.125.516	98.890.000	-95.764.484	495.000	2.630.516	495.000	2.630.516
	000944	TORNILLO FRAMER PTA. AGUJA (PPM) 7-19 X 7/16	UN	267.206	0	267.206	140.828	126.378	0	267.206
	000945	TORNILLO FRAMER AUTOPERF. 7mm x 7/16" PTA FINA	UN	23.220	0	23.220	0	23.220	0	23.220
	005089	TORNILLO AUTOPERFORANTE 1 1/4"6 Punta Broca	UN	144.300	0	144.300	26.936	117.364	0	144.300
	005322	PERNO HEXAG 3/8x16 c/tuerca y Golilla	UN	0	0	0	1.459	-1.459	1.459	-1.459
	003598	PERNO GALVANIZADO 5/8 x 3"	UN	273.000	0	273.000	14.400	258.600	14.400	258.600
	003636	PERNO HEXAG 1/4x1" c/tuerca (caja=100 un)	UN	198.400	0	198.400	0	198.400	0	198.400
	003834	TORNILLO ESCUADRA 2"	UN	29.760	0	29.760	0	29.760	0	29.760
	004291	PERNO GALVANIZADO 1/8 x 3"	UN	218.240	0	218.240	0	218.240	0	218.240

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	004401	TORNILLO AUTOP. WINGS 12-24 x 2"	UN	0		0	0	49.500	-49.500	49.500	-49.500
	004404	GOLILLA PLANA 1/2"	UN	0		0	0	0	0	0	0
	003091	TORNILLO AUTOPERF 1 5/8**6	UN	412.842		0	412.842	140.366	272.476	0	412.842
	003094	TORNILLO AUTOPERFORANTE 1" x 6 mm	UN	9.765.578		0	9.765.578	4.394.509	5.371.069	0	9.765.578
	003187	TORNILLO AUTOPERF 2"X6	UN	186.960		0	186.960	118.408	68.552	0	186.960
	003201	TUERCA PERNO 1/2"	UN	0		0	0	0	0	0	0
	003331	TORNILLO AUTOPERFORANTE 2" x 6mm Punta Broca	UN	74.400		0	74.400	0	74.400	0	74.400
	003501	TORNILLO CABEZA LENTEJA 8 x1/2" PTA BROCA	UN	2.421.438		0	2.421.438	513.000	1.908.438	513.000	1.908.438
	000946	TORNILLO MAD.AGLOM. CAB.PLANA RAN. PH 3X12	UN	390.544		0	390.544	0	390.544	0	390.544
	001008	TORNILLO MAD.SOBERBIO 10 X 2	UN	0		0	0	499	-499	499	-499
	001019	TORNILLO ROSCALATA 6 X 1"	UN	0		0	0	0	0	0	0
	001028	TORNILLO ROSCALATA 8 X 1.1/2"	UN	151.056		0	151.056	0	151.056	0	151.056
	003065	TORNILLO AUTOP PTA BROCA 8X3	UN	81.432		0	81.432	0	81.432	0	81.432
	003081	TORNILLO AUTOPERFORANTE 1 1/4**6 Punta Fina	UN	1.540.021		0	1.540.021	20.972	1.519.049	0	1.540.021
010430	Barras Planas			333.312		0	333.312	0	333.312	0	333.312
	000335	ACERO,PLETINA 32x3mm (0,754 kg/ml)	KG	333.312		0	333.312	0	333.312	0	333.312
010431	Pilares JC-IC-FC			11.081.376		0	11.081.376	0	11.081.376	0	11.081.376
	003412	P1 PIL ESP.1040E/10.0-6.0-4.2 x 3.4 mt (12,28 kg)	Un	3.212.448		0	3.212.448	0	3.212.448	0	3.212.448
	003413	P2 PIL ESP.1036E/10.0-6.0-4.2 x 3.4 mt (11,32 kg)	Un	5.922.624		0	5.922.624	0	5.922.624	0	5.922.624
	003414	P3 PIL ESP. 1065.5E/8.0-6.0-4.2 x 2.50 mt (7,44 kg)	Un	1.946.304		0	1.946.304	0	1.946.304	0	1.946.304
	003415	P4 PIL ESP.1044.5E/10.0-6.0-4.2 x 3.40 mt (12,48 kg)	Un	0		0	0	0	0	0	0
	003416	P5 PIL ESP. 1073 5E/8.0-6.0-4.2 x 3.40 mt (12,44 kg)	Un	0		0	0	0	0	0	0
	003417	P6 PIL ESP. 1023E/10.0-4.2 x 3.40 mt (9,91 kg)	Un	0		0	0	0	0	0	0
	003418	P7 PIL ESP. 1036E/10.0-6.0-4.2 x 3.40 mt (12,08 kg)	Un	0		0	0	0	0	0	0
010432	Cadenas JC-IC-FC			7.660.956		0	7.660.956	0	7.660.956	0	7.660.956
	003419	CAD1 CAD ESP.1025 E/8.0-4.2 x 2.0 mt (3,74 kg)	Un	1.956.768		0	1.956.768	0	1.956.768	0	1.956.768
	003420	CAD2 CAD ESP.1025E/8.0-4.2 x 2.5 mt (5,05 kg)	Un	0		0	0	0	0	0	0
	003422	CAD4 CAD ESP.1037E/6.0-4.2 x 2.5 mt (4,98 kg)	Un	0		0	0	0	0	0	0
	003424	CAD6 CAD.ESP. 1037E/6.0-4.2 x 4.00 mt (8,25 kg)	Un	1.079.100		0	1.079.100	0	1.079.100	0	1.079.100
	003425	CAD7 CAD ESP. 1037E/6.0-4.2 x 3.55 mt (7,45 kg)	Un	3.897.840		0	3.897.840	0	3.897.840	0	3.897.840
	003426	CAD8 CAD ESP. 1037E/6.0-4.2 x 1.50 mt (2,78 kg)	Un	727.248		0	727.248	0	727.248	0	727.248
	003427	CAD9 CAD ESP.1038E/6.0-4.2 x 5.50 mt (11,6 kg)	Un	0		0	0	0	0	0	0
	003428	CAD10 CAD ESP.1038E/6.0-4.2 x 2.65 mt (4,8 kg)	Un	0		0	0	0	0	0	0

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	003429	CAD11 CAD ESP. 1038E/6.0-4.2 x 2.30 mt (4,53 kg)	Un	0		0	0	0	0	0	0
	003430	CAD12 CAD ESP.1038E/6.0-4.2 x 1.85 mt (3,74 kg)	Un	0		0	0	0	0	0	0
010433		Mallas elect JC-IC-F		90.688.436		0	90.688.436	0	90.688.436	0	90.688.436
	003431	M1 MALLA ESP.C131 2.70 x 5.67 mt (30,23 kg)	Un	2.636.274		0	2.636.274	0	2.636.274	0	2.636.274
	003432	M2 MALLA ESP. C131 1.33 x 2.10 mt (5,78 kg)	Un	0		0	0	0	0	0	0
	003438	M8 MALLA ESP. RE257 1.80 x 6.25 mt (26,93 kg)	Un	1.761.222		0	1.761.222	0	1.761.222	0	1.761.222
	003440	M10 MALLA ESP.C131 2.70 x 6.09 mt (32,58 kg)	Un	17.045.856		0	17.045.856	0	17.045.856	0	17.045.856
	003441	M11 MALLA ESP.C131 2.50 x 3.01 mt (13,97 kg)	Un	10.963.656		0	10.963.656	0	10.963.656	0	10.963.656
	003443	M13 MALLA ESP. C131 1.59 x 3.19 mt (10,31 kg)	Un	5.394.192		0	5.394.192	0	5.394.192	0	5.394.192
	003462	M33 MALLA ESP. RE257 2.44 x 4.0 mt (23,39 kg)	Un	0		0	0	0	0	0	0
	003456	M27 MALLA ESP. C257 2.51 x 3.90 mt (37,8 kg)	Un	0		0	0	0	0	0	0
	003457	M28 MALLA ESP. C257 2.44 x 3.80 mt (36,05 kg)	Un	0		0	0	0	0	0	0
	003458	M29 MALLA ESP. C257 1.85 x 2.88 mt (20,5 kg)	Un	0		0	0	0	0	0	0
	003459	M30 MALLA ESP. RE257 2.0 x 4.95 mt (23,18 kg)	Un	0		0	0	0	0	0	0
	003460	M31 MALLA ESP. C831 2.75 x 3.30 mt (98,48 kg)	Un	0		0	0	0	0	0	0
	003461	M32 MALLA ESP. RE831 2.50 x 5.01 mt (98,3 kg)	Un	0		0	0	0	0	0	0
	003450	M20 MALLA ESP. RE257 2.44 x 3.70 mt (21,66 kg)	Un	2.833.128		0	2.833.128	0	2.833.128	0	2.833.128
	003451	M21 MALLA ESP. RE257 1.86 x 2.88 mt (12,57 kg)	Un	3.288.312		0	3.288.312	0	3.288.312	0	3.288.312
	003452	M22 MALLA ESP.C131 2.70 x 4.92 mt (26,19 kg)	Un	0		0	0	0	0	0	0
	003453	M24 MALLA ESP. C131 2.55 x 3.02 mt (14,59 kg)	Un	0		0	0	0	0	0	0
	003454	M25 MALLA ESP.C131 2.39 x 6.98 mt (34,13 kg)	Un	0		0	0	0	0	0	0
	003455	M26 MALLA ESP. C257 2.85 x 5.13 mt (57,84 kg)	Un	0		0	0	0	0	0	0
	003444	M14 MALLA ESP. C131 1.86 x 3.29 mt (12,1 kg)	Un	3.165.360		0	3.165.360	0	3.165.360	0	3.165.360
	003445	M15 MALLA ESP. C131 1.29 x 2.94 mt (7,85 kg)	Un	1.026.780		0	1.026.780	0	1.026.780	0	1.026.780
	003446	M16 MALLA ESP. C257 2.15 x 4.08 mt (35,37 kg)	Un	18.505.584		0	18.505.584	0	18.505.584	0	18.505.584
	003447	M17 MALLA ESP. C257 1.95 x 3.01 mt (23,01 kg)	Un	12.038.832		0	12.038.832	0	12.038.832	0	12.038.832
	003448	M18 MALLA ESP. RE257 1.96 x 3.90 mt (17,95 kg)	Un	3.913.100		0	3.913.100	0	3.913.100	0	3.913.100
	003449	M19 MALLA ESP. RE831 2.22 x 3.54 mt (62,05 kg)	Un	8.116.140		0	8.116.140	0	8.116.140	0	8.116.140
010434		Fierro barra AT56		98.534.692		0	98.534.692	93.018.352	5.516.340	17.486.412	81.048.280
	003463	B1001 BARRA FE 10.0 mm x 5.85 mt (3,61 kg)	Un	4.879.276		0	4.879.276	0	4.879.276	0	4.879.276
	003464	B1002 BARRA FE 10.0 mm x 7.50 mt (4,62 kg)	Un	1.208.592		0	1.208.592	0	1.208.592	0	1.208.592
	003465	B803 BARRA FE 8.0 mm x 7.60 mt (3,01 kg)	Un	2.099.776		0	2.099.776	0	2.099.776	0	2.099.776
	003466	B804 BARRA FE 8.0 mm x 7.00 mt (2,77 kg)	Un	5.615.898		0	5.615.898	0	5.615.898	0	5.615.898

Clase	Codigo	Nombre	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
			Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	003467	B805 BARRA FE 8.0 mm x 4.35 mt (1,72 kg)	Un	1.124.880	0	1.124.880	0	1.124.880	0	1.124.880
	003469	B707 BARRA FE 7.0 mm x 2.95 mt (0,9 kg)	Un	2.354.400	0	2.354.400	0	2.354.400	0	2.354.400
	005147	B1001 BARRA FE 10.0 mm x 9,50 mt (5,86 kg)	KG	9.614.228	0	9.614.228	9.617.139	-2.911	1.879.126	7.735.102
	005148	B1002 BARRA FE 10.0 mm x 8,40 mt (5,18 kg)	KG	21.055.450	0	21.055.450	21.055.457	-7	4.151.045	16.904.405
	005149	B4210 BARRA FE 4.2 mm x 4,95 mt (0,54 kg)	KG	0	0	0	296.654	-296.654	65.318	-65.318
	005150	B6012 BARRA FE 6.0 mm x 7,00 mt (1,55 kg)	KG	371.190	0	371.190	371.070	120	0	371.190
	005151	B8011 BARRA FE 8.0 mm x 8,30 mt (3,28 kg)	KG	764.700	0	764.700	764.568	132	0	764.700
	005259	FIERRO AT 56-50 4,2mm	KG	14.279.090	0	14.279.090	250.000	14.029.090	244.000	14.035.090
	005141	B607 BARRA FE 6.0 mm x 7,60 mt (1,69 kg)	KG	63.870	0	63.870	4.397.211	-4.333.341	715.478	-651.608
	005142	B608 BARRA FE 6.0 mm x 6,0 mt (1,33 kg)	KG	93.930	0	93.930	1.470.515	-1.376.585	302.482	-208.552
	005143	B804 BARRA FE 8.0 mm x 9,10 mt (3,59 kg)	KG	10.810.932	0	10.810.932	10.810.926	6	1.899.828	8.911.104
	005144	B805 BARRA FE 8.0 mm x 6,00 mt (2,37 kg)	KG	1.824.600	0	1.824.600	17.448.367	-15.623.767	3.440.102	-1.615.502
	005145	B806 BARRA FE 8.0 mm x 5,20 mt (2,05 kg)	KG	561.840	0	561.840	7.318.931	-6.757.091	1.487.808	-925.968
	005146	B923 BARRA FE 9.2 mm x 6,00 mt (3,13 kg)	KG	1.025.340	0	1.025.340	9.480.895	-8.455.555	1.396.105	-370.765
	003470	B608 BARRA FE 6.0 mm x 6.00 mt (1,34 kg)	Un	1.051.632	0	1.051.632	0	1.051.632	0	1.051.632
	003471	B609 BARRA FE 6.0 mm x 7.20 mt (1,6 kg)	Un	999.966	0	999.966	0	999.966	0	999.966
	003472	B5010 BARRA FE 5.0 mm x 3.30 mt (0,51 kg)	Un	567.018	0	567.018	0	567.018	0	567.018
	003473	B4611 BARRA FE 4.6 mm x 6.00 mt (0,78 kg)	Un	8.019.130	0	8.019.130	0	8.019.130	0	8.019.130
	004580	B5012 BARRA FE 5.0 mm x 6.00 mt (0,93 kg)	Un	412.424	0	412.424	0	412.424	0	412.424
	005140	B509 BARRA FE 5.0 mm x 6,80 mt (1,05 kg)	KG	9.736.530	0	9.736.530	9.736.619	-89	1.905.120	7.831.410
010444		Malla FM y EM		108.567.510	0	108.567.510	222.653.888	-114.086.378	44.411.915	64.155.595
	005107	M1 MALLA ESP.C257 2.19 x 7.31 mt (65,52 kg)	KG	17.996.990	0	17.996.990	17.997.034	-44	3.962.650	14.034.340
	005108	M2 MALLA ESP.C257 2.49 x 6.81 mt (68,80 kg)	KG	18.897.984	0	18.897.984	18.897.984	0	4.161.024	14.736.960
	005109	M3 MALLA ESP.C257 2.85 x 8.11 mt (78,91 kg)	KG	21.675.086	0	21.675.086	21.674.999	87	4.772.477	16.902.609
	005110	M4 MALLA ESP.C257 2.23 x 7.61 mt (64,78 kg)	KG	17.793.814	0	17.793.814	17.793.718	96	3.917.883	13.875.931
	005111	M5 MALLA ESP.C257 2.52 x 3.93 mt (39,21 kg)	KG	0	0	0	32.310.608	-32.310.608	7.707.118	-7.707.118
	005112	M6 MALLA ESP.C257 2.10 x 2.20 mt (17,52 kg)	KG	0	0	0	2.406.197	-2.406.197	264.902	-264.902
	005137	M31 MALLA ESP.C131 2.46 x 4,18 mt (20,53 kg)	KG	1.552.080	0	1.552.080	1.552.068	12	0	1.552.080
	005138	M32 MALLA ESP.C131 2.38 x 6,80 mt (33,25 kg)	KG	1.975.050	0	1.975.050	1.990.013	-14.963	0	1.975.050
	005139	M33 MALLA ESP.C131 2.82 x 5,92 mt (31,53 kg)	KG	1.191.840	0	1.191.840	1.191.834	6	0	1.191.840
	005131	M25 MALLA ESP.RE257 2.60 x 3,35 mt (20,92 kg)	KG	461.340	0	461.340	461.286	54	0	461.340
	005132	M26 MALLA ESP.RE419 2.70 x 3,35 mt (36,75 kg)	KG	694.590	0	694.590	694.575	15	0	694.590

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	005133	M27 MALLA ESP.RE785 2.20 x 4,36 mt (70,22 kg)	KG	663.570		0	663.570	663.579	-9	0	663.570
	005134	M28 MALLA ESP.RE785 2.20 x 3,04 mt (53,13 kg)	KG	502.170		0	502.170	502.079	91	0	502.170
	005135	M29 MALLA ESP.RE554 2.00 x 6,25 mt (65,39 kg)	KG	1.235.880		0	1.235.880	1.235.871	9	0	1.235.880
	005136	M30 MALLA ESP.RE419 2.70 x 4,82 mt (52,57 kg)	KG	493.950		0	493.950	496.787	-2.837	0	493.950
	005125	M19 MALLA ESP.C257 2,59 x 6,51 mt (67,05 kg)	KG	2.534.490		0	2.534.490	2.534.490	0	0	2.534.490
	005126	M20 MALLA ESP.C257 2,88 x 6,01 mt (69,28 kg)	KG	1.309.380		0	1.309.380	1.309.392	-12	0	1.309.380
	005127	M21 MALLA ESP.C257 2,90 x 7,31 mt (75,19 kg)	KG	2.842.170		0	2.842.170	2.842.182	-12	0	2.842.170
	005128	M22 MALLA ESP.C257 1.78 x 6.81 mt (46,18 kg)	KG	1.745.610		0	1.745.610	1.745.604	6	0	1.745.610
	005129	M23 MALLA ESP.C257 2.25 x 3,53 mt (30,94 kg)	KG	3.508.590		0	3.508.590	3.508.596	-6	0	3.508.590
	005130	M24 MALLA ESP.C257 2.20 x 2,50 mt (21,20 kg)	KG	400.680		0	400.680	400.680	0	0	400.680
	005119	M13 MALLA ESP.RE257 1,20 x 2,20 mt (6,64 kg)	KG	0		0	0	911.938	-911.938	200.794	-200.794
	005120	M14 MALLA ESP.C131 2,46 x 5,34 mt (26,42 kg)	KG	998.670		0	998.670	17.942.879	-16.944.209	3.728.390	-2.729.720
	005121	M15 MALLA ESP.C131 1,67 x 5,55 mt (18,92 kg)	KG	0		0	0	10.393.891	-10.393.891	2.288.563	-2.288.563
	005122	M16 MALLA ESP.C131 2,82 x 6,72 mt (35,67 kg)	KG	0		0	0	9.797.836	-9.797.836	2.157.322	-2.157.322
	005123	M17 MALLA ESP.C131 2,38 x 7,34 mt (35,68 kg)	KG	9.800.626		0	9.800.626	9.800.582	44	2.157.926	7.642.700
	005124	M18 MALLA ESP.C131 1,48 x 2,52 mt (7,75 kg)	KG	292.950		0	292.950	3.486.105	-3.193.155	703.080	-410.130
	005113	M7 MALLA ESP.RE257 2.60 x 3.75 mt (23,72 kg)	KG	0		0	0	2.450.750	-2.450.750	537.970	-537.970
	005114	M8 MALLA ESP.RE419 2.30 x 3.75 mt (34,47 kg)	KG	0		0	0	4.734.110	-4.734.110	1.042.373	-1.042.373
	005115	M9 MALLA ESP.RE785 2.20 x 3.54 mt (57,13 kg)	KG	0		0	0	7.846.234	-7.846.234	1.727.611	-1.727.611
	005116	M10 MALLA ESP.RE785 1,61 x 4,60 mt (66,74 kg)	KG	0		0	0	9.166.072	-9.166.072	2.018.218	-2.018.218
	005117	M11 MALLA ESP.RE554 2,30 x 7,06 mt (84,95 kg)	KG	0		0	0	11.667.033	-11.667.033	2.568.888	-2.568.888
	005118	M12 MALLA ESP.RE419 1,45 x 2,84 mt (16,36 kg)	KG	0		0	0	2.246.882	-2.246.882	494.726	-494.726
010445		Pilares FM y EM		7.440.758		0	7.440.758	8.047.696	-606.938	1.399.205	6.041.553
	005093	P1 PIL ESP.10.60E/8.0-6.0-4.2 x 3,15 mt (8,75 kg)	KG	2.734.200		0	2.734.200	2.734.200	0	529.200	2.205.000
	005094	P2 PIL ESP.10.40E/8.0-4.2 x 2,40 mt (4,42 kg)	KG	0		0	0	607.043	-607.043	0	0
	005095	P3 PIL ESP.10.41E/8.0-4.2 x 3,15 mt (6,16 kg)	KG	1.692.116		0	1.692.116	1.692.029	87	372.557	1.319.559
	005096	P5 PIL ESP.1056,5E/8.0-6.0-4.2 x 3,15 mt (7,91 kg)	KG	299.010		0	299.010	298.998	12	0	299.010
	005097	PE1 PLJ ESP.1015E/8.0-4.2 x 3,15 mt (3,45 kg)	KG	1.078.056		0	1.078.056	1.078.056	0	104.328	973.728
	005098	PE2 PLJ ESP.1042E/8.0-6.0-4.2 x 3,15 mt (5,20 kg)	KG	1.428.336		0	1.428.336	1.428.336	0	393.120	1.035.216
	005099	PE3 PLJ ESP.1056,5E/8.0-6.0-4.2 x 3,15 mt (5,53 kg)	KG	209.040		0	209.040	209.034	6	0	209.040
010446		Cadenas FM y EM		2.727.314		0	2.727.314	7.534.247	-4.806.933	1.414.326	1.312.988
	005100	CAD1 CAD ESP.1039 E/6.0-4.2 x 5.80 mt (11,01 kg)	KG	0		0	0	3.024.227	-3.024.227	665.885	-665.885
	005101	CAD2 CAD ESP.1045 E/6.0-4.2 x 2.00 mt (3,66 kg)	KG	2.148.974		0	2.148.974	2.149.006	-32	442.714	1.706.260

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	005102	CAD3 CAD ESP.1039 E/6.0-4.2 x 3,90 mt (7,24 kg)	KG	0	0	0	994.342	-994.342	218.938	-218.938
	005103	CAD4 CAD ESP.1039 E/6.0-4.2 x 1,70 mt (2,87 kg)	KG	0	0	0	788.332	-788.332	86.789	-86.789
	005104	CAD5 CAD ESP.1039 E/6.0-4.2 x 2,95 mt (4,95 kg)	KG	374.220	0	374.220	374.220	0	0	374.220
	005105	CAD6 CAD ESP.1039 E/6.0-4.2 x 1,85 mt (3,07 kg)	KG	116.040	0	116.040	116.046	-6	0	116.040
	005106	CAD7 CAD ESP.1039 E/6.0-4.2 x 2,5 mt (4.66 kg)	KG	88.080	0	88.080	88.074	6	0	88.080
010600		Muros, Tabiques y Losas		49.600.000	49.520	49.550.480	74.200	49.525.800	56.800	49.543.200
010603		Otros		49.600.000	49.520	49.550.480	74.200	49.525.800	56.800	49.543.200
	001237	EMPALME ELECTRICO DOMICILIARIO	UN	49.600.000	0	49.600.000	0	49.600.000	0	49.600.000
	001239	PIERCE RACK 2 VIAS	UN	0	49.520	-49.520	74.200	-74.200	56.800	-56.800
010700		Pinturas, Barnices y Papeles M		77.373.091	77.880	77.295.211	459.538	76.913.553	459.538	76.913.553
010701		Accesorios		1.544.400	0	1.544.400	0	1.544.400	0	1.544.400
	001047	HUINCHA JOINT GUARD SUPER 3"	ML	1.544.400	0	1.544.400	0	1.544.400	0	1.544.400
010703		Anticorrosivos		10.557.600	0	10.557.600	65.056	10.492.544	65.056	10.492.544
	003299	ANTICORROSIVO MAESTRANZA	LT	10.557.600	0	10.557.600	65.056	10.492.544	65.056	10.492.544
010704		Barnices y Aceites		726.915	0	726.915	195.000	531.915	195.000	531.915
	005244	ACEITE LINAZA	LT	726.915	0	726.915	195.000	531.915	195.000	531.915
010705		Diluyentes		402.800	41.920	360.880	40.802	361.998	40.802	361.998
	001049	AGUARRAS	LT	402.800	41.920	360.880	38.510	364.290	38.510	364.290
	005169	DILUYENTE SINTETICO	LT	0	0	0	2.292	-2.292	2.292	-2.292
010706		Esmaltes		13.389.863	0	13.389.863	22.681	13.367.182	22.681	13.367.182
	001052	ESMALTE SPRAY	UN	0	0	0	10.101	-10.101	10.101	-10.101
	003300	ESMALTE SINTETICO	LT	136.400	0	136.400	12.580	123.820	12.580	123.820
	003345	PINTURA ESMALTE AL AGUA	LT	193.177	0	193.177	0	193.177	0	193.177
	003346	PINTURA ESMALTE SINTETICO SATINADO	LT	2.678.400	0	2.678.400	0	2.678.400	0	2.678.400
	003686	PINTURA ESMALTE AL AGUA SATINADO SIPA	LT	10.381.886	0	10.381.886	0	10.381.886	0	10.381.886
010707		Lacas y Selladores		2.070.555	0	2.070.555	0	2.070.555	0	2.070.555
	003683	SELLANTE ACRILICO SIPA	LT	2.070.555	0	2.070.555	0	2.070.555	0	2.070.555
010708		Latex		8.108.672	0	8.108.672	109.050	7.999.622	109.050	7.999.622
	003347	PINTURA LATEX VINILICO	GALON	392.760	0	392.760	15.868	376.892	15.868	376.892
	003680	PINTURA LATEX ACRILICO	LT	1.452.367	0	1.452.367	93.182	1.359.185	93.182	1.359.185
	003688	PINTURA LATEX OPACO LAVABLE	LT	6.263.545	0	6.263.545	0	6.263.545	0	6.263.545
010709		Oleos		13.784.103	0	13.784.103	0	13.784.103	0	13.784.103
	003388	PINTURA OLEO SEMIBRILLO	LT	7.653.200	0	7.653.200	0	7.653.200	0	7.653.200
	003679	PINTURA OLEO SEMIBRILLO BLANCO SIPA	LT	6.130.903	0	6.130.903	0	6.130.903	0	6.130.903
010710		Granos		23.096.887	0	23.096.887	0	23.096.887	0	23.096.887

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	003681	LOSATEX CIELO BLANCO	KG	13.652.252	0	13.652.252	0	13.652.252	0	13.652.252
	003684	TEXTURA ELASTOMERICA G-25 SIPA	KG	9.444.635	0	9.444.635	0	9.444.635	0	9.444.635
010712		Pastas		3.096.296	0	3.096.296	0	3.096.296	0	3.096.296
	001057	PASTA SIPA P/INTERIOR	KG	3.096.296	0	3.096.296	0	3.096.296	0	3.096.296
010714		Pintura para Trafico		560.000	0	560.000	0	560.000	0	560.000
	003670	PINTURA PARA TRAFICO	LT	560.000	0	560.000	0	560.000	0	560.000
010719		Tierras		35.000	35.960	-960	26.949	8.051	26.949	8.051
	001058	TIERRA AZUL TRAZADO	KG	0	12.684	-12.684	17.838	-17.838	17.838	-17.838
	001059	TIERRA ROJA TRAZADO	KG	35.000	23.276	11.724	9.111	25.889	9.111	25.889
010800		Revestimientos		247.950.584	0	247.950.584	267.592.052	-19.641.468	35.817	247.914.767
010803		Muros		8.795.360	0	8.795.360	10.376.412	-1.581.052	0	8.795.360
	003637	PLANCHA FIBRO CEMENTO CERAMIC BASE 1,20x2,40 mt e=6mm	M2	8.795.360	0	8.795.360	10.376.412	-1.581.052	0	8.795.360
010804		Planchas Yeso Carton		99.615.464	0	99.615.464	140.699.651	-41.084.187	0	99.615.464
	003160	GYPLAC / VOLCANITA STD BR e=12.5 MM (9,5 KG/M2)	M2	85.042.752	0	85.042.752	114.470.788	-29.428.036	0	85.042.752
	003161	GYPLAC / VOLCANITA STD BR e=10 MM (9,5 KG/M2)	M2	14.572.712	0	14.572.712	21.844.099	-7.271.387	0	14.572.712
	003163	GYPLAC / VOLCANITA STD BR e=15 MM (12 KG/M2)	M2	0	0	0	4.384.764	-4.384.764	0	0
010805		Revestimientos plasticos		131.779.622	0	131.779.622	108.813.739	22.965.883	35.817	131.743.805
	001069	REVESTIMIENTO SIDING, PREMIUM POINT 0,20 x 3,80	UN	81.374.814	0	81.374.814	64.196.070	17.178.744	0	81.374.814
	001072	REVESTIMIENTO SIDING, PERFIL INICIO 3,8 MT	ML	5.520.284	0	5.520.284	4.878.150	642.134	0	5.520.284
	001073	REVESTIMIENTO SIDING, PERFIL TERMINO 3,8 MT	ML	1.658.683	0	1.658.683	1.452.121	206.562	0	1.658.683
	001074	REVESTIMIENTO SIDING, PERFIL "F" P/CIELO 3,8 MT	TIRA 3,8 m	5.805.390	0	5.805.390	5.382.035	423.355	0	5.805.390
	001075	REVESTIMIENTO SIDING, PERFIL "J" 1/2" x 3,80 MT	ML	2.255.550	0	2.255.550	1.672.220	583.330	0	2.255.550
	003642	REVEST SIDING ESQUINERO EXTERIOR L=3mt	L=3m	5.308.321	0	5.308.321	4.853.326	454.995	0	5.308.321
	003643	REVEST SIDING ESQUINERO INTERIOR L=3mt	L=3m	1.749.996	0	1.749.996	1.352.560	397.436	0	1.749.996
	003647	REVEST SIDING TAPACAN 8" L=3,80 mt	TIRA 3,8 m	14.078.577	0	14.078.577	12.962.850	1.115.727	0	14.078.577
	003648	REVEST SIDING ALERO 0,30 x 3,60 mt	Tira 3,6mt	14.028.007	0	14.028.007	12.028.590	1.999.417	0	14.028.007
	004128	LINOLEO P/MURO 1,83 * 30MT	M2	0	0	0	33.701	-33.701	33.701	-33.701
	005249	TAPACANTO PVC 21MM	ML	0	0	0	2.116	-2.116	2.116	-2.116
010806		Revestimientos Ceramicos		7.760.138	0	7.760.138	7.702.250	57.888	0	7.760.138
	003709	CERAMICA BLANCO BRILLANTE 20x30 cm (12,3 kg/m2)	M2	7.760.138	0	7.760.138	7.702.250	57.888	0	7.760.138
010900		Pavimentos		64.793.555	0	64.793.555	38.483.325	26.310.230	0	64.793.555
010900		Pavimentos		767.000	0	767.000	0	767.000	0	767.000
	003256	ARRIENDO MOLDAJE PAVIMENTO 3 M	ml	767.000	0	767.000	0	767.000	0	767.000
010902		Alfombras		25.540.800	0	25.540.800	0	25.540.800	0	25.540.800
	001077	ALFOMBRA OPTIMA CHOCOLATE 380 GRS. (ROLLO 3,75 x 1	M2	25.540.800	0	25.540.800	0	25.540.800	0	25.540.800

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	004299	ALFOMBRA FASHION 717 BEIGE OSCURO (715 Kg/mt2) e=9 mm	M2	0	0	0	0	0	0	0
010908		Pisos de Ceramica		38.485.755	0	38.485.755	38.483.325	2.430	0	38.485.755
	003707	CERAMICA VERACRUZ BEIGE 33x33cm (15,9 kg/m2)	M2	0	0	0	0	0	0	0
	003708	CERAMICA TOLUCA GRIS 33x33cm (17,4kg/m2)	M2	0	0	0	0	0	0	0
	004125	CERAMICA OAXACA BEIGE 33 x 33	M2	35.048.475	0	35.048.475	35.048.475	0	0	35.048.475
	005402	CERAMICA TOLUCA BEIGE 33x33cm (17,4kg/m2)	M2	3.437.280	0	3.437.280	3.434.850	2.430	0	3.437.280
011000		Molduras, Guarapolvos, Corniza		12.216.688	0	12.216.688	0	12.216.688	0	12.216.688
011001		Molduras de Madera		12.216.688	0	12.216.688	0	12.216.688	0	12.216.688
	003730	GUARDAPOLVO MDF 12 x 45 mm L=2,44 mt c/chaflan prepintado	ml	12.216.688	0	12.216.688	0	12.216.688	0	12.216.688
011100		Cubiertas Techos		82.668.269	3.348	82.664.921	1.125.515	81.542.754	1.125.515	81.542.754
011105		Cubierta Fonolita		228.800	0	228.800	0	228.800	0	228.800
	001114	FONOLITAS 0.63 x 1.19 MT	M2	228.800	0	228.800	0	228.800	0	228.800
011111		Fibroemento		0	0	0	127.025	-127.025	127.025	-127.025
	004739	PLANCHA FIBRO CEMENTO 1.2 x 2.4 MT 3.5MM	M2	0	0	0	127.025	-127.025	127.025	-127.025
011112		Cubierta Fierro Galv		82.439.469	3.348	82.436.121	6.454	82.433.015	6.454	82.433.015
	001117	PLANCHA GALVANIZADA 1 x 3 MT 0,4 MM	m2	0	3.348	-3.348	6.454	-6.454	6.454	-6.454
	001118	ESCALINES FE GALVANIZADO	UN	2.603.600	0	2.603.600	0	2.603.600	0	2.603.600
	005344	TEJA CONTINUA APAISADA 1110x0.4 mm Color Arcilla	M2	74.689.273	0	74.689.273	0	74.689.273	0	74.689.273
	005400	CABALLETE TEJA CONTINUA APAIS.0.4 mm Color Arcilla	ml	5.146.596	0	5.146.596	0	5.146.596	0	5.146.596
011118		Techos Metalicos		0	0	0	992.036	-992.036	992.036	-992.036
	004736	PLANCHA ZINCALUM ACAN. 0.35x851x3660MT	M2	0	0	0	283.100	-283.100	283.100	-283.100
	004737	PLANCHA ZINCALUM ACAN. 0.35x851x2500MT	M2	0	0	0	578.664	-578.664	578.664	-578.664
	004738	PLANCHA ZINCALUM ACAN. 0.35x851x2000MT	M2	0	0	0	130.272	-130.272	130.272	-130.272
011122		Tejas Asfálticas		0	0	0	0	0	0	0
	003508	TEJA ASFALTICA IKO 1 x 0,336 mt (pqte=3,1mt2)	M2	0	0	0	0	0	0	0
	003509	CUMBRERA VENTILADA P/TEJA ASF VENT SURE (Rollo=6,1mt)	Roll xxx	0	0	0	0	0	0	0
011200		Canaletas y Hojalateria		18.451.200	0	18.451.200	0	18.451.200	0	18.451.200
011201		Hojalatarías de Zinc		6.497.600	0	6.497.600	0	6.497.600	0	6.497.600
	004244	GABINETE CALEFONT GALV e=0.4 mm	UN	6.497.600	0	6.497.600	0	6.497.600	0	6.497.600
011203		Ductos para Ventilacion		11.953.600	0	11.953.600	0	11.953.600	0	11.953.600
	004241	TUBO VENTILACION GALV d=5" e=0,8 mm	ml	2.480.000	0	2.480.000	0	2.480.000	0	2.480.000
	004242	CODO VENTILACION GALV 15cm + 35cm d=5" x 45° e=0,8mm	UN	0	0	0	0	0	0	0
	004243	GORRO VENTILACION GALV d=5" x 45° e=0,4 mm	UN	0	0	0	0	0	0	0
	005384	CODO VENTILACION GALV 50cm + 15cm d=5" x 45° e=0,8mm	UN	3.720.000	0	3.720.000	0	3.720.000	0	3.720.000
	005385	CODO VENTILACION GALV 15cm + 15cm d=5" x 45° e=0,8mm	UN	2.380.800	0	2.380.800	0	2.380.800	0	2.380.800

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	005386	GORRO VENTILACION GALV. AUSTRAL e=0,8 mm	UN	3.372.800	0	3.372.800	0	3.372.800	0	3.372.800
011300	Puertas			59.016.180	4.099	59.012.081	74.204	58.941.976	74.204	58.941.976
011304	Puertas de Madera			40.077.380	0	40.077.380	0	40.077.380	0	40.077.380
	001139	PUERTA MDF EXT. HR ARIAL 80x200 cm Prepintada	UN	7.500.000	0	7.500.000	0	7.500.000	0	7.500.000
	001140	PUERTA MDF INT LISA 70x200 cm Prepintada	UN	10.710.000	0	10.710.000	0	10.710.000	0	10.710.000
	001155	PUERTA MDF INT COURRIER 70 x 200 CM	UN	0	0	0	0	0	0	0
	001158	PUERTA MDF INT LISA 65x200 cm Prepintada	UN	6.491.380	0	6.491.380	0	6.491.380	0	6.491.380
	003189	PUERTA COURRIER MDF RH 75x200 C/Palillaje C/2celosia Prepintada	UN	15.376.000	0	15.376.000	0	15.376.000	0	15.376.000
	003713	PUERTA MDF RH 75x200 C/Palillaje C/2celosia Prepintada	UN	0	0	0	0	0	0	0
	004297	PUERTA MDF EXT. HR ABADI 80x200 cm Prepintada c/moldura	UN	0	0	0	0	0	0	0
	004298	PUERTA INT MDF COURRIER 65 x 200 cm	UN	0	0	0	0	0	0	0
011309	Puertas y Divisiones de Vidrio			0	4.099	-4.099	74.204	-74.204	74.204	-74.204
	001172	VIDRIO TRANSPARENTE 3MM	M2	0	4.099	-4.099	74.204	-74.204	74.204	-74.204
011310	Marcos de Maderas y Metal			18.938.800	0	18.938.800	0	18.938.800	0	18.938.800
	001175	MARCO PTA.LISO 30 x 90 x 5400 MP	JUEGO	12.272.000	0	12.272.000	0	12.272.000	0	12.272.000
	001176	MARCO PTA.LISO 30 x 90 x 5800 x 2.4 MT	JUEGO	20.400	0	20.400	0	20.400	0	20.400
	001177	MARCO PTA.LISO 40 x 90 x 5400 MP	JUEGO	6.646.400	0	6.646.400	0	6.646.400	0	6.646.400
	003720	PIERNA MARCO PINO 40x90x2200 mm	UN	0	0	0	0	0	0	0
011400	Ventanas			110.998.208	0	110.998.208	21.320	110.976.888	21.320	110.976.888
011403	Ventanas de Aluminio			0	0	0	21.320	-21.320	21.320	-21.320
	004714	VENTANA AL MATE CORREDERA 2HM 1.00x1.00	UN	0	0	0	21.320	-21.320	21.320	-21.320
011405	Ventanas de Pvc			110.998.208	0	110.998.208	0	110.998.208	0	110.998.208
	003723	VENT PVC FIJO UNION CRISTAL-CRISTAL L-290 695x1400	UN	10.635.784	0	10.635.784	0	10.635.784	0	10.635.784
	003724	VENT PVC CORREDERA 1HM L-290 960x1400mm	UN	10.757.864	0	10.757.864	0	10.757.864	0	10.757.864
	003725	VENT PVC CORREDERA c/mullion 1HM L-290 705x1445mm	UN	10.283.496	0	10.283.496	0	10.283.496	0	10.283.496
	003726	VENT PVC CORREDERA 1HM L-290 605x755mm	UN	7.378.428	0	7.378.428	0	7.378.428	0	7.378.428
	003727	VENT PVC CORREDERA 1HM L-290 1405x1005mm	UN	45.070.128	0	45.070.128	0	45.070.128	0	45.070.128
	003728	VENT PVC CELOSIA 3 ASPAS L-290 455x1045mm	UN	5.588.648	0	5.588.648	0	5.588.648	0	5.588.648
	004285	VENT PVC FIJO UNION CRISTAL-CRISTAL L-290 700x1405	UN	0	0	0	0	0	0	0
	004286	VENT PVC CORREDERA 1 HM L-290 1505x1005mm	UN	0	0	0	0	0	0	0
	004287	VENT PVC CORREDERA 1 HM L-290 765x1005mm	UN	0	0	0	0	0	0	0
	004288	VENT PVC CORREDERA 1 HM L-290 1412x1012mm	UN	0	0	0	0	0	0	0
	004289	VENT PVC CORREDERA 1 HM L-290 1012x612mm	UN	0	0	0	0	0	0	0
	004290	VENT PVC FIJO L-290 825x200mm	UN	0	0	0	0	0	0	0

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	003729	VENT PVC CORREDERA 1 HM L-290 1012x612mm	UN	8.129.220	0	8.129.220	0	8.129.220	0	8.129.220
	004280	VENT PVC CORREDERA 1HM L-380 1600x2045mm	UN	7.741.560	0	7.741.560	0	7.741.560	0	7.741.560
	004281	VENT PVC CORREDERA 1HM L-290 1600x1012mm	UN	4.252.200	0	4.252.200	0	4.252.200	0	4.252.200
	004282	VENT PVC CORREDERA 1HM L-290 1100x612mm	UN	1.160.880	0	1.160.880	0	1.160.880	0	1.160.880
	004283	VENT PVC CORREDERA 1HM L-380 1765x2045mm	UN	0	0	0	0	0	0	0
	004284	VENT PVC CORREDERA 1HM L-290 1130x1405mm	UN	0	0	0	0	0	0	0
011500	Quincalleria y Cerrajería			23.686.560	0	23.686.560	9.254	23.677.306	9.254	23.677.306
011500	Quincalleria y Cerrajería			0	0	0	635	-635	635	-635
	003218	MANILLA SERIE 960	UN	0	0	0	635	-635	635	-635
011501	Bisagras-Quicio			3.565.260	0	3.565.260	1.346	3.563.914	1.346	3.563.914
	001183	BISAGRA BRONCEADA 3 x3" con tornillos	UN	2.970.060	0	2.970.060	0	2.970.060	0	2.970.060
	001184	POMEL 13MM	UN	595.200	0	595.200	0	595.200	0	595.200
	004865	BISAGRA ACERO 3,5" x3,5"x2 mm Ns cj	UN	0	0	0	1.346	-1.346	1.346	-1.346
011504	Cerraduras			15.115.300	0	15.115.300	0	15.115.300	0	15.115.300
	001187	CERRADURA FIGHTER ENV. COD. 3874 ACCESO	UN	1.798.000	0	1.798.000	0	1.798.000	0	1.798.000
	001188	CERRADURA FIGHTER ENV. COD. 6871 DORMITORIO	UN	5.176.500	0	5.176.500	0	5.176.500	0	5.176.500
	001189	CERRADURA FIGHTER ENV. COD. 6872 BAÑO	UN	2.982.400	0	2.982.400	0	2.982.400	0	2.982.400
	001190	CERRADURA FIGHTER COD. 6873 SIMPLE PASO	UN	1.587.200	0	1.587.200	0	1.587.200	0	1.587.200
	001191	CERRADURA POLI 14302 ACCESO/COCINA EXT.	UN	0	0	0	0	0	0	0
	001192	CERRADURA POLI BR. 14002 COCINA	UN	0	0	0	0	0	0	0
	001193	CERRADURA POLI BR. 14102 DORMITORIO	UN	0	0	0	0	0	0	0
	001194	CERRADURA POLI CR. 14102 BAÑO	UN	0	0	0	0	0	0	0
	001196	CERROJO FIGHTER ENV. COD. 7312	UN	3.571.200	0	3.571.200	0	3.571.200	0	3.571.200
	004312	CERRADURA POLI BR. 14204 LOGGIA (COCINA-PATIO)	UN	0	0	0	0	0	0	0
011507	Picaportes			0	0	0	7.273	-7.273	7.273	-7.273
	003209	PICAPORTE 6"	UN	0	0	0	7.273	-7.273	7.273	-7.273
011508	Quincalleria			5.006.000	0	5.006.000	0	5.006.000	0	5.006.000
	001181	CELOSIA BLANCA ESMALTADA AL 25 x 25 cm	UN	1.215.200	0	1.215.200	0	1.215.200	0	1.215.200
	003224	TOPES DE PUERTA POLI BRONCE PULIDO 1/2 LUNA	UN	3.790.800	0	3.790.800	0	3.790.800	0	3.790.800
011600	Vidrios			0	0	0	7.160	-7.160	6.017	-6.017
011603	Espejos			0	0	0	0	0	0	0
	004321	ESPEJO 1200 x 1120 x 3 mm C/MARCO	m2	0	0	0	0	0	0	0
011607	Texturados			0	0	0	0	0	0	0
	004189	VIDRIO SEMILLA	M2	0	0	0	0	0	0	0

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
011608		Transparentes		0	0	0	7.160	-7.160	6.017	-6.017
	004836	VIDRIO TRANSPARENTE e=3mm	M2	0	0	0	7.160	-7.160	6.017	-6.017
011800		Articulos Electricos		76.987.528	672.031	76.315.497	6.833.088	70.154.440	4.919.645	72.067.883
011801		Aisladores Electricos		3.075.200	105.348	2.969.852	73.301	3.001.899	64.751	3.010.449
	001210	AISLADOR LOSA R-3118	UN	0	36.270	-36.270	10.500	-10.500	10.500	-10.500
	001211	BARRA COPPERWELD 5/8" x 1,5 MT	UN	2.480.000	21.780	2.458.220	32.364	2.447.636	32.364	2.447.636
	001212	HUINCHA AISLADORA PVC.	Un	0	12.110	-12.110	11.760	-11.760	11.760	-11.760
	001853	PRENSA PARA BARRAS	UN	595.200	35.188	560.012	18.677	576.523	10.127	585.073
011804		Cables Electricos		29.147.828	486.500	28.661.328	2.112.340	27.035.488	1.768.540	27.379.288
	001213	ALAMBRE NYA 1.5 MM 2 BLANCO	ML	2.266.320	121.200	2.145.120	9.500	2.256.820	9.500	2.256.820
	001214	ALAMBRE NYA 1.5 MM 2 NEGRO	ML	3.415.440	0	3.415.440	0	3.415.440	0	3.415.440
	001215	ALAMBRE NYA 1.5 MM 2 ROJO	ML	3.282.720	0	3.282.720	0	3.282.720	0	3.282.720
	001216	ALAMBRE NYA 1.5 MM 2 VERDE	ML	2.266.320	121.500	2.144.820	9.500	2.256.820	9.500	2.256.820
	001217	ALAMBRE NYA 2.5 MM 2 BLANCO	ML	5.316.300	0	5.316.300	0	5.316.300	0	5.316.300
	001218	ALAMBRE NYA 2.5 MM 2 ROJO	ML	5.316.300	0	5.316.300	0	5.316.300	0	5.316.300
	004338	CABLE CALPE 3x35mm + 1x50mm	ml	0	0	0	742.350	-742.350	676.550	-676.550
	004339	CABLE CALPE 1x35mm + 1x 50mm	ml	0	0	0	924.000	-924.000	924.000	-924.000
	004341	ENCHUFE MACHO VOLANTE MAGGIC	UN	0	0	0	36.890	-36.890	36.890	-36.890
	004709	CABLE THHNN N°12 AWG ROJO	ml	0	0	0	22.700	-22.700	22.700	-22.700
	004710	CABLE THHNN N°12 AWG BLANCO	ml	0	0	0	22.700	-22.700	22.700	-22.700
	004711	CABLE THHNN N°12 AWG VERDE	ml	0	0	0	22.700	-22.700	22.700	-22.700
	001219	ALAMBRE NYA 2.5 MM 2 VERDE	ML	5.316.300	121.800	5.194.500	15.200	5.301.100	15.200	5.301.100
	001221	ALAMBRE NYA 4 MM 2 BLANCO	ML	615.040	122.000	493.040	54.800	560.240	28.800	586.240
	001222	ALAMBRE NYA 4 MM 2 ROJO	ML	246.016	0	246.016	0	246.016	0	246.016
	001223	ALAMBRE NYA 4 MM 2 VERDE	ML	1.107.072	0	1.107.072	0	1.107.072	0	1.107.072
	001224	ALAMBRE NYA 6 MM 2 BLANCO	ML	0	0	0	126.000	-126.000	0	0
	001226	ALAMBRE NYA 6 MM 2 ROJO	ML	0	0	0	126.000	-126.000	0	0
011807		Conductores y Conectores		15.667.760	0	15.667.760	2.396.575	13.271.185	1.027.448	14.640.312
	001232	CONECTOR # 44	UN	1.192.880	0	1.192.880	0	1.192.880	0	1.192.880
	003788	Tubo Conduit PVC, 16 mm Cementar	ml	6.462.000	0	6.462.000	302.227	6.159.773	302.227	6.159.773
	003789	Tubo Conduit PVC, 20 mm Cementar	ml	7.841.760	0	7.841.760	2.017.689	5.824.071	648.562	7.193.198
	003790	Tubo Conduit PVC, 25 mm Cementar	ml	171.120	0	171.120	76.659	94.461	76.659	94.461
	003791	Tubo Conduit PVC, 32 mm Cementar	ml	0	0	0	0	0	0	0

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
011809		Lamparas para Cielos Colgantes		0		0	0	21.416	-21.416	21.416	-21.416
	005091	EQUIPO FLUORESCENTE 2x40W	UN	0		0	0	18.840	-18.840	18.840	-18.840
	005170	TUBO FLUORESCENTE 36W	UN	0		0	0	2.576	-2.576	2.576	-2.576
011810		Lamparas, Apliquet y Accesorio		48.000		80.183	-32.183	34.359	13.641	34.359	13.641
	001233	AMPOLLETA HALOGENA 500 W.	UN	36.000		19.712	16.288	5.200	30.800	5.200	30.800
	001234	AMPOLLETA 100 W.	UN	12.000		22.194	-10.194	2.862	9.138	2.862	9.138
	001235	FOCO HALOGENO 500 W.	UN	0		9.872	-9.872	21.536	-21.536	21.536	-21.536
	001236	PORTALAMPARA PLASTICO	UN	0		28.405	-28.405	4.761	-4.761	4.761	-4.761
011811		Luminarias de Alumbrado Public		3.696.000		0	3.696.000	0	3.696.000	0	3.696.000
	004330	LUMINARIA AREA VERDE MOD. AMERICA 150 W.	UN	3.696.000		0	3.696.000	0	3.696.000	0	3.696.000
011812		Otros		3.130.200		0	3.130.200	896	3.129.304	896	3.129.304
	003821	TAPA CIEGA C/SOPORTE BLANCO	UN	2.623.000		0	2.623.000	0	2.623.000	0	2.623.000
	004337	CALOTA P/AUTOMATICO MONOF.	UN	0		0	0	896	-896	896	-896
	004758	INSUMOS ELECTRICOS	GI	160.000		0	160.000	0	160.000	0	160.000
	005418	TAPA PLASTICA C/PASACABLE BLANCO	UN	347.200		0	347.200	0	347.200	0	347.200
011813		Tableros, Interruptores y Ench		22.222.540		0	22.222.540	2.194.201	20.028.339	2.002.235	20.220.305
	004708	ENCHUFE HEMBRA s/p 3p+T 16A 220V	UN	0		0	0	109.760	-109.760	131.980	-131.980
	004712	REGLETA NEUTRO 8 ENTRADAS AZUL	UN	0		0	0	98.823	-98.823	146.604	-146.604
	004713	REGLETA FASE 8 ENTRADAS NEGRA	UN	0		0	0	37.386	-37.386	37.386	-37.386
	005252	ARMARIO METALICO 400x300x200	UN	0		0	0	343.870	-343.870	174.870	-174.870
	005419	REGLETA NEUTRO 6 ENTRADAS AZUL	UN	1.289.600		0	1.289.600	0	1.289.600	0	1.289.600
	004390	ENCHUFE HEMBRA VOL 2P	UN	0		0	0	4.740	-4.740	4.740	-4.740
	004702	INTERRUPTOR DIFERENCIAL 2x25 A	UN	0		0	0	105.152	-105.152	86.712	-86.712
	004703	INTERRUPTOR DIFERENCIAL 4x25 A	UN	0		0	0	10.871	-10.871	10.871	-10.871
	004704	INTERRUPTOR DIFERENCIAL 3x25 A	UN	0		0	0	2.800	-2.800	2.800	-2.800
	004705	REGLETA TIERRA 8 ENTRADAS VERDE	UN	0		0	0	82.172	-82.172	42.336	-42.336
	004707	ARMARIO METALICO 600x400x250	UN	0		0	0	60.402	-60.402	30.201	-30.201
	003812	INTERRUPTOR AUTOM 15A DIN	UN	892.800		0	892.800	0	892.800	0	892.800
	003813	INTERRUPTOR AUTOM 16A DIN	UN	0		0	0	4.490	-4.490	0	0
	003815	INTERRUPTOR AUTOM 25A DIN	UN	0		0	0	14.670	-14.670	14.670	-14.670
	003820	INTERRUPTOR DIFERENCIAL 30 MA DIN	UN	2.728.000		0	2.728.000	0	2.728.000	0	2.728.000
	004171	INTERRUPTOR 9/12 SOBREPONER	UN	0		0	0	4.090	-4.090	4.090	-4.090
	004340	ENCHUFE HEMBRA EMB. MAGGIC	UN	0		0	0	60.880	-60.880	60.880	-60.880

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	003805	ENCHUFE INTEMPERIE SIMPLE 16A BLANCO	UN	0		0	0	0	0	0	0
	003806	INTERRUPTOR EMB 9/12 BLANCO	UN	985.320		0	985.320	5.090	980.230	5.090	980.230
	003807	INTERRUPTOR EMB 9/15 BLANCO	UN	1.328.040		0	1.328.040	1.514	1.326.526	1.514	1.326.526
	003808	INTERRUPTOR EMB 9/24 BLANCO	UN	1.416.640		0	1.416.640	0	1.416.640	0	1.416.640
	003809	INTERRUPTOR EMB 9/32 BLANCO	UN	0		0	0	0	0	0	0
	003811	INTERRUPTOR AUTOM 10A DIN	UN	446.400		0	446.400	0	446.400	0	446.400
	003798	CAJA EMBUTIDA PLASTICA 99x60x40 mm c/metallca (cod 1004)	UN	556.600		0	556.600	0	556.600	0	556.600
	003799	ENCHUFE EMB SIMPLE 10A BLANCO	UN	1.936.000		0	1.936.000	0	1.936.000	0	1.936.000
	003800	ENCHUFE EMB DOBLE 10A BLANCO	UN	5.223.240		0	5.223.240	3.735	5.219.505	3.735	5.219.505
	003802	ENCHUFE EMB DOBLE 16A BLANCO	UN	0		0	0	8.964	-8.964	8.964	-8.964
	003803	ENCHUFE TELEFONO COMPLETO BLANCO	UN	0		0	0	0	0	0	0
	003804	ENCHUFE TV COMPLETO BLANCO	UN	744.000		0	744.000	0	744.000	0	744.000
	003792	CAJA EMBUTIDA PLASTICA c/metallca (cod 1031)	UN	1.948.000		0	1.948.000	464.457	1.483.543	464.457	1.483.543
	003793	SALIDA PVC CAJA DERIVACION 16mm	UN	539.600		0	539.600	246.294	293.306	246.294	293.306
	003794	SALIDA PVC CAJA DERIVACION 20mm	UN	675.500		0	675.500	57.040	618.460	57.040	618.460
	003795	SALIDA PVC CAJA DERIVACION 25mm	UN	74.400		0	74.400	38.850	35.550	38.850	35.550
	003796	SALIDA PVC CAJA DERIVACION 32mm	UN	0		0	0	0	0	0	0
	003797	TABLERO ELEC p/6 circuitos RIEL DIN (mod 04512-7505)	UN	1.438.400		0	1.438.400	428.151	1.010.249	428.151	1.010.249
011900		Canerías, Tuberías y Válvulas		188.488.104		10.207.299	178.280.805	62.994.546	125.493.558	33.471.964	155.016.140
011900		Canerías, Tuberías y Válvulas		0		0	0	12.603	-12.603	12.507	-12.507
	004179	TERMINAL PVC C-10 HI 20mm	UN	0		0	0	3.521	-3.521	3.465	-3.465
	004595	TERMINAL PVC CEM HE 20 x 1/2"	UN	0		0	0	9.082	-9.082	9.042	-9.042
011902		Canerías de Cobre y Fittings		59.937.100		0	59.937.100	16.056.076	43.881.024	16.055.873	43.881.227
	003565	CAÑERIA COBRE 3/4" Tipo L D=20 mm	ml	7.812.000		0	7.812.000	0	7.812.000	0	7.812.000
	003566	CAÑERIA COBRE 1/2" Tipo L D=15 mm	ml	0		0	0	0	0	0	0
	003731	CAÑERIA COBRE 1/2" Revestida plastico Tipo L D=15 mm	ml	8.241.816		0	8.241.816	2.485.880	5.755.936	2.485.848	5.755.968
	003732	CAÑERIA COBRE 3/4" Revestida plastico Tipo L D=20 mm	ml	19.412.944		0	19.412.944	5.448.168	13.964.776	5.448.168	13.964.776
	003736	CAÑERIA COBRE 1/2" THERMOCAÑERIA Tipo L	ml	7.849.380		0	7.849.380	1.765.832	6.083.548	1.765.832	6.083.548
	003737	CAÑERIA COBRE 3/4" THERMOCAÑERIA Tipo L	ml	16.620.960		0	16.620.960	6.356.196	10.264.764	6.356.025	10.264.935
	003822	CAÑERIA COBRE 3/8" Tipo L D=10 mm	ml	0		0	0	0	0	0	0
011903		Tuberías de PVC		42.815.368		0	42.815.368	21.926.941	20.888.427	8.215.538	34.599.830
	003521	TUBO PVC C II 200*6MT C/GOMA	TIR6m	21.883.938		0	21.883.938	16.376.864	5.507.074	2.665.464	19.218.474
	003555	TUBO PVC SANITARIO 75 MM	ml	1.723.104		0	1.723.104	526.526	1.196.578	526.526	1.196.578

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	003556	TUBO PVC SANITARIO 50 MM	ml	1.332.884	0	1.332.884	197.250	1.135.634	197.250	1.135.634
	003557	TUBO PVC SANITARIO 40 MM	ml	219.020	0	219.020	215.566	3.454	215.566	3.454
	003561	TUBO PVC SANITARIO 110 MM	ml	10.727.600	0	10.727.600	1.573.659	9.153.941	1.573.656	9.153.944
	003595	TUBO PVC C4 D=200 L=6,0 MT C/GOMA	TIRA 6 M	1.521.500	0	1.521.500	0	1.521.500	0	1.521.500
	004405	TUBO PVC C II 315*6MT C/GOMA	TIR6m	2.920.476	0	2.920.476	1.572.000	1.348.476	1.572.000	1.348.476
	004669	TUBO PVC C II 250*6MT C/GOMA	TIR6m	2.486.846	0	2.486.846	1.465.076	1.021.770	1.465.076	1.021.770
011904		Canerías de CPVC y Pzas. esp.		0	0	0	324.612	-324.612	130.779	-130.779
	003862	TUBO PVC SAN 75X4000 VENT SC	Un	0	0	0	324.612	-324.612	130.779	-130.779
011906		Pzas de PVC sanitari		11.855.176	0	11.855.176	6.157.420	5.697.756	2.340.622	9.514.554
	003866	CODO PVC SAN 110X45° GRIS CC	Un	0	0	0	0	0	0	0
	003867	CODO PVC SAN 40X87,5°GRIS CC	Un	111.200	0	111.200	175.445	-64.245	175.445	-64.245
	003868	CODO PVC SAN 50X87,5°GRIS CC	Un	538.720	0	538.720	85.919	452.801	85.919	452.801
	003869	CODO PVC SAN 75X87,5°GRIS CC	Un	0	0	0	0	0	0	0
	003870	CODO PVC SAN 110X87,5°GRIS CC	Un	1.190.400	0	1.190.400	347.445	842.955	347.445	842.955
	005287	CONECTOR UD JEI DN 250x110mm	UN	0	0	0	85.329	-85.329	85.329	-85.329
	005288	CONECTOR UD JEI DN 315x110mm	UN	0	0	0	82.508	-82.508	82.508	-82.508
	005337	TEE PVC COLECTOR CONFORMADA C-II 200 x 200 x 200 CAMP. C/GOM	UN	0	0	0	144.616	-144.616	0	0
	005338	CODO COLECTOR C-II 200MM x 90°	UN	0	0	0	160.897	-160.897	0	0
	003948	ESQUINERO 110X110X110 GRIS CC	Un	0	0	0	0	0	0	0
	003957	PILETA CONFORMA.110X75 GRIS CC	Un	0	0	0	28.218	-28.218	28.218	-28.218
	004012	REDUCCION SAN 110X50 BCO CG	Un	0	0	0	1.305	-1.305	1.305	-1.305
	004041	TEE PVC SAN D 110X110 BCO C/G	Un	81.000	0	81.000	0	81.000	0	81.000
	004129	TEE PVC COLECTOR CLASE II 200 x 200 x 100 CAMP. C/GOMA	UN	3.425.000	0	3.425.000	3.052.360	372.640	0	3.425.000
	005286	CONECTOR UD JEI DN 180/200x110mm	UN	0	0	0	121.068	-121.068	121.068	-121.068
	003928	TEE PVC SAN D 50X50 GRIS CC	Un	0	0	0	0	0	0	0
	003929	TEE PVC SAN D 75X40 GRIS CC	Un	0	0	0	0	0	0	0
	003930	TEE PVC SAN D 75X50 GRIS CC	Un	0	0	0	0	0	0	0
	003933	TEE PVC SAN D 110X50 GRIS CC	Un	1.400.832	0	1.400.832	512.844	887.988	177.354	1.223.478
	003934	TEE PVC SAN D 110X75 GRIS CC	Un	470.880	0	470.880	0	470.880	0	470.880
	003935	TEE PVC SAN D 110X110 GRIS CC	Un	2.090.592	0	2.090.592	641.082	1.449.510	641.082	1.449.510
	003908	TAPA INSERCION SAN 110 GRIS	Un	416.640	0	416.640	121.805	294.835	52.146	364.494
	003916	TAPA TUBO SAN D50 GR	Un	198.400	0	198.400	0	198.400	0	198.400
	003918	TAPA TUBO SAN D 110 GRIS	Un	297.600	0	297.600	0	297.600	0	297.600

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	003925	TEE REG SAN 110 GRIS CC C/EMP	Un	917.600		0	917.600	283.977	633.623	283.977	633.623
	003926	TEE PVC SAN D 40X40 GRIS CC	Un	0		0	0	1.809	-1.809	1.809	-1.809
	003927	TEE PVC SAN D 50X40 GRIS CC	Un	239.800		0	239.800	0	239.800	0	239.800
	003888	PILET.140X75X40GRI REJ/SOP.CUA	Un	0		0	0	0	0	0	0
	003892	REDUCCION SAN 50X40 GRIS CC	Un	177.920		0	177.920	3.198	174.722	3.198	174.722
	003893	REDUCCION SAN 75X50 GRIS CC	Un	0		0	0	43.608	-43.608	43.608	-43.608
	003894	REDUCCION SAN 110X50 GRIS CC	Un	0		0	0	0	0	0	0
	003895	REDUCCION SAN 110X75 GRIS CC	Un	298.592		0	298.592	186.071	112.521	186.071	112.521
	003906	TAPA INSERCION SAN 50 GRIS	Un	0		0	0	77.916	-77.916	24.140	-24.140
011909		Cañerías de Bronce y Fittings		26.071.168		9.600.319	16.470.849	3.164.030	22.907.138	2.919.342	23.151.826
	001274	BRONCE, COPLA SO-SO 3/8"	Un	0		0	0	0	0	0	0
	001276	BRONCE, COPLA SO-SO 1/2"	Un	0		0	0	1.245	-1.245	1.245	-1.245
	001278	BRONCE, COPLA SO-SO 3/4"	Un	1.240.000		97.052	1.142.948	282.504	957.496	33.972	1.206.028
	001317	BRONCE, TERMINAL SO-HI 1/2"	Un	476.160		55.272	420.888	25.637	450.523	25.633	450.527
	001320	BRONCE, TERMINAL SO-HI 3/4"	Un	2.157.600		0	2.157.600	0	2.157.600	0	2.157.600
	001328	BRONCE, TERMINAL SO-HE 1/2"	Un	999.600		15.924	983.676	5.698	993.902	5.699	993.901
	004810	BRONCE, ABRAZADERA AJUSTABLE 13-18MM	Un	0		0	0	1.084	-1.084	1.084	-1.084
	005377	BRONCE, NIPLE 1/2 HE-HE	Un	838.800		0	838.800	0	838.800	0	838.800
	005378	BRONCE, NIPLE 1/2 HI-HI	Un	838.800		0	838.800	0	838.800	0	838.800
	001476	BRONCE, TAPA GORRO HI 1/2"	Un	0		0	0	0	0	0	0
	001538	BRONCE, UNION AMERICANA SO-SO 3/4"	Un	1.488.000		0	1.488.000	0	1.488.000	0	1.488.000
	003646	BRONCE, CODO SO-SO 3/4 x 45°	UN	662.200		0	662.200	0	662.200	0	662.200
	003739	BRONCE, CODO SO-SO 1/2" x 45°	UN	0		0	0	0	0	0	0
	004808	BRONCE, NIPLE 1/2x3/4 HE-HI	Un	0		0	0	1.556	-1.556	3.112	-3.112
	004809	BRONCE, NIPLE 1/2x3/4 HE-HE	Un	0		0	0	2.297	-2.297	4.594	-4.594
	001421	BRONCE, TEE SO-SO-SO 3/4" X 1/2" X 1/2"	Un	699.000		224.360	474.640	75.366	623.634	75.366	623.634
	001422	BRONCE, TEE SO-SO-SO 3/4" X 1/2" X 3/4"	Un	510.880		224.518	286.362	122.766	388.114	122.766	388.114
	001424	BRONCE, TEE SO-SO-SO 3/4" X 3/4" X 1/2"	Un	749.920		789.765	-39.845	308.025	441.895	308.025	441.895
	001425	BRONCE, TEE SO-SO-SO 3/4"	Un	0		0	0	0	0	0	0
	001459	BRONCE, TEE SO-SO-HI 1/2"	Un	0		0	0	0	0	0	0
	001470	BRONCE, TAPON MACHO HE 1/2"	Un	0		0	0	0	0	0	0
	001361	BRONCE, CODO SO-SO 3/4"	Un	3.359.880		2.411.280	948.600	991.107	2.368.773	991.107	2.368.773

Clase	Codigo	Nombre	Unidad	PRESUPUESTO Valor	PEDIDO		COMPRADO		RECIBIDO	
					Valor	Saldo	Valor	Saldo	Valor	Saldo
	001389	BRONCE, CODO HI-HI 3/4"	Un	1.011.840	0	1.011.840	0	1.011.840	0	1.011.840
	001398	BRONCE, CODO SO-HI 1/2"	Un	2.920.960	1.436.116	1.484.844	423.536	2.497.424	423.536	2.497.424
	001401	BRONCE, CODO SO-HI 3/4"	Un	3.606.912	16.800	3.590.112	16.701	3.590.211	16.699	3.590.213
	001418	BRONCE, TEE SO-SO-SO 1/2"	Un	0	28.340	-28.340	13.012	-13.012	13.008	-13.008
	001419	BRONCE, TEE SO-SO-SO 1/2" X 1/2" X 3/4"	Un	486.080	419.728	66.352	276.168	209.912	276.168	209.912
	001331	BRONCE, TERMINAL SO-HE 3/4"	Un	649.760	0	649.760	0	649.760	0	649.760
	001347	BRONCE, CODO SO-HE 1/2"	Un	436.000	0	436.000	0	436.000	0	436.000
	001348	BRONCE, CODO SO-HE 1/2" X 3/4"	Un	892.800	0	892.800	0	892.800	0	892.800
	001350	BRONCE, CODO SO-HE 3/4"	Un	518.816	0	518.816	0	518.816	0	518.816
	001359	BRONCE, CODO SO-SO 1/2"	Un	882.360	3.881.164	-2.998.804	617.328	265.032	617.328	265.032
	001360	BRONCE, CODO SO-SO 3/4" X 1/2"	Un	644.800	0	644.800	0	644.800	0	644.800
011910		Cañerías de Plastico y Fittng		0	0	0	42.714	-42.714	42.714	-42.714
	004240	TUBERIA POLIETILENO 3/4" PLANZA	ml	0	0	0	42.714	-42.714	42.714	-42.714
011911		Cañerías Fierro Fundido y Piez		12.101.070	143.480	11.957.590	481.398	11.619.672	481.398	11.619.672
	002049	ANILLO CAMARA FE. FUND. Xxxxxx	UN	3.750.000	0	3.750.000	0	3.750.000	0	3.750.000
	002050	EMPAQUETADURA BRIDA 100 MM	UN	33.750	122.940	-89.190	8.680	25.070	8.680	25.070
	002055	UNION AUTOBLOQ. FE. FUND. 100 MM	UN	1.440.000	20.540	1.419.460	85.514	1.354.486	85.514	1.354.486
	002058	VALVULA B-B / S. ELASTOMERICO 100 MM PN16	UN	1.860.000	0	1.860.000	0	1.860.000	0	1.860.000
	002684	Fierro Fundido, Abrazadera Para Pvc 110 mm D= 3/4"	UN	2.136.092	0	2.136.092	0	2.136.092	0	2.136.092
	003605	TUBO FE. FUNDIDO BRIDA BRIDA 100 MM x 1,00 MT	UN	66.000	0	66.000	0	66.000	0	66.000
	003617	TUBO FE. FUNDIDO BRIDA BRIDA 150 MM x 1,00 MT	UN	0	0	0	0	0	0	0
	003620	UNION UNIVERSAL FE. FUNDIDO DESMONTABLE D=100 MM	UN	0	0	0	0	0	0	0
	003621	UNION UNIVERSAL FE. FUNDIDO DESMONTABLE D=150 MM	UN	0	0	0	0	0	0	0
	003677	TAPA CAMARA SERVIU AGUAS LLUVIAS	UN	0	0	0	0	0	0	0
	005190	VALVULA OVALADA CIERRE METALICO B-B 100 T-151	UN	0	0	0	190.724	-190.724	190.724	-190.724
	002702	Fierro Fundido, Abrazadera Para Pvc 160 mm D= 3/4"	UN	98.228	0	98.228	0	98.228	0	98.228
	003597	GRIFO BRIDA INTERMEDIA D=100 MM	UN	1.120.000	0	1.120.000	0	1.120.000	0	1.120.000
	003600	TERMINAL FE. FUNDIDO BRIDA UNIVERSAL 100 MM	UN	24.000	0	24.000	0	24.000	0	24.000
	003603	CODO PATIN FE. FUNDIDO BRIDA BRIDA 100 MM x 1/4 (90°)	UN	196.000	0	196.000	0	196.000	0	196.000
	003604	TUBO FE. FUNDIDO BRIDA BRIDA 100 MM x 0,60 MT	UN	1.377.000	0	1.377.000	196.480	1.180.520	196.480	1.180.520
011912		Conexiones Hidraulicas		10.912.000	0	10.912.000	0	10.912.000	0	10.912.000
	003652	MEDIDOR AGUA POTABLE 19 MM C/ UNION DIF.	UN	10.912.000	0	10.912.000	0	10.912.000	0	10.912.000
011913		Elementos para Instalaciones S		39.168	0	39.168	33.395	5.773	21.364	17.804

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	003523	LUBRICANTE PVC	1/2LT	39.168		0	39.168	21.240	17.928	0	39.168
	004335	ABRAZADERA PLASTICA 1/2"	UN	0		0	0	12.155	-12.155	21.364	-21.364
011914		Mangueras		275.000		463.500	-188.500	117.378	157.622	32.110	242.890
	001546	MANGUERA RIEGO 3/4	ML	275.000		463.500	-188.500	117.378	157.622	32.110	242.890
011917		Tuberías de CC. y Pzas. esp.		0		0	0	0	0	0	0
	003675	TUBO C.C. D=500 MM L=1,0 MT	UN	0		0	0	0	0	0	0
	003676	TUBO C.C. D=400 MM L=1,0 MT	UN	0		0	0	0	0	0	0
011919		Tuberías y Fittings Hidraulico		15.000		0	15.000	83.479	-68.479	80.471	-65.471
	004175	TEE PVC C-10 20x20x20	UN	0		0	0	16.636	-16.636	16.636	-16.636
	004177	CODO PVC C-10 20mm	UN	0		0	0	3.008	-3.008	0	0
	004180	LLAVE PASO HI PVC C-10 20mm	UN	0		0	0	31.613	-31.613	31.613	-31.613
	004181	TUBERIA PVC C-10 20mm	ml	0		0	0	23.653	-23.653	23.653	-23.653
	004185	CODO PVC C-10 HI 20mm	UN	0		0	0	5.630	-5.630	5.630	-5.630
	005171	TAPAGORRO PVC C-10 HE 20mm	UN	0		0	0	921	-921	921	-921
	005172	TEE PVC C-10 HI 20mm x 1/2"	UN	0		0	0	1.191	-1.191	1.191	-1.191
	005173	COPLA PVC 20mm	UN	0		0	0	827	-827	827	-827
	005387	REDUCCION PVC C-10 50*40 CEM	UN	15.000		0	15.000	0	15.000	0	15.000
011920		Tuberías y Piezas HDPE		23.190.126		0	23.190.126	14.594.500	8.595.626	3.139.246	20.050.880
	003528	TUBO HDPE CORRUG. 8" UNION CAMPANA	TIRA 6 M	0		0	0	0	0	0	0
	003529	GASKET 8" PARA TUB. HDPE - CAMARA	UN	0		0	0	0	0	0	0
	004433	COLLAR ABRAZ. C/SIS 110x32 C/INCCORP	UN	0		0	0	672.080	-672.080	672.080	-672.080
	004435	TUBERIA HDPE PE100 PN10 DN32	ml	0		0	0	738.931	-738.931	1.356	-1.356
	004464	COPLA EF HDPE PE100 110 SDR11	UN	1.717.000		0	1.717.000	891.216	825.784	235.824	1.481.176
	004549	TEE HDPE SEG PE 100x110mm PN 10	UN	282.300		0	282.300	23.182	259.118	23.182	259.118
	005381	UNION ROSCADA ADAPTADOR MACHO HDPE 20mmHE x 1/2"	UN	556.000		0	556.000	0	556.000	0	556.000
	005382	COPLA REDUCTORA HDPE 25mm x 20mm	UN	500.400		0	500.400	0	500.400	0	500.400
	005383	TUBERIA HDPE PE100 PN10 20mm	ml	83.400		0	83.400	0	83.400	0	83.400
	005227	UNION ROSCADA ADAPTADOR MACHO HDPE 32HE x 1"	UN	0		0	0	61.160	-61.160	61.160	-61.160
	005237	UNION ROSCADA ADAPTADOR MACHO HDPE 25mmHE x 3/4"	UN	3.427.200		0	3.427.200	200.212	3.226.988	10.084	3.417.116
	005339	COPLA HDPE ELECTROFUSION 25MM	UN	0		0	0	641.376	-641.376	0	0
	005340	COPLA ADAPTADOR MACHO HDPE 25HE x 3/4"	UN	0		0	0	1.340.362	-1.340.362	0	0
	005341	TUBERIA HDPE PE100 PN10 25mm	ml	4.277.000		0	4.277.000	246.740	4.030.260	0	4.277.000
	005380	TEE HDPE 25mm PN 10	UN	1.413.600		0	1.413.600	0	1.413.600	0	1.413.600

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	004609	TUBERIA PEAD PE80 PN10 D=110MM	ml	9.728.350		0	9.728.350	5.971.912	3.756.438	1.585.500	8.142.850
	004788	CURVA HDPE 1/8 X 110mm PN 10	UN	0		0	0	202.928	-202.928	0	0
	004789	CURVA HDPE 1/4 X 110mm PN 10	UN	0		0	0	132.624	-132.624	0	0
	004803	COLLAR ABRAZ. C/SIS 110x25 C/INCORP	UN	0		0	0	2.734.368	-2.734.368	0	0
	005225	COPLA HDPE ELECTROFUSION 32MM	UN	0		0	0	83.040	-83.040	83.040	-83.040
	005226	COPLA ADAPTADOR MACHO HDPE 32HE x 1"	UN	0		0	0	449.360	-449.360	449.360	-449.360
	004550	STUB END PE 100 D=110mm PN 10	UN	260.984		0	260.984	81.667	179.317	0	260.984
	004551	FLANGE VOL. ACERO CARB.DIN 110	UN	439.382		0	439.382	0	439.382	0	439.382
	004552	CODO HDPE SEG PE100 D=110x45° PN10	UN	74.510		0	74.510	9.060	65.450	9.060	65.450
	004553	CODO HDPE SEG PE100 D=110x90° PN10	UN	241.500		0	241.500	0	241.500	0	241.500
	004558	TAPON EF PE100 110 SDR11	UN	28.500		0	28.500	8.600	19.900	8.600	19.900
	004559	CRUZ HDPE PE100 PN10	UN	160.000		0	160.000	105.682	54.318	0	160.000
011925		Tubería y fitting PP		649.780		0	649.780	0	649.780	0	649.780
	003650	TUBERIA PP D=25 MM VALCO	ml	543.780		0	543.780	0	543.780	0	543.780
	003655	TUBERIA PP D=32 MM VALCO	ml	0		0	0	0	0	0	0
	003742	COPLA PP 25 x 32 mm	UN	0		0	0	0	0	0	0
	003743	COPLA PP 32 x 32 mm	UN	0		0	0	0	0	0	0
	003755	CODO PP 32 mm	UN	0		0	0	0	0	0	0
	003762	TEE PP 32mm	UN	0		0	0	0	0	0	0
	003763	CONECTOR PP 20mm x 1/2" cobre	UN	106.000		0	106.000	0	106.000	0	106.000
	003766	CONECTOR PP 25HE c/arosello x 3/4" cobre	UN	0		0	0	0	0	0	0
	003787	NIPLE PP 32mm	UN	0		0	0	0	0	0	0
011926		Piezas esp PVC		627.148		0	627.148	0	627.148	0	627.148
	003623	COPLA PVC C10 REPARACION CORR. D=160 MM	UN	177.566		0	177.566	0	177.566	0	177.566
	003628	TAPON PVC C10 D=110 MM	UN	86.894		0	86.894	0	86.894	0	86.894
	003629	TAPON PVC C10 D=160 MM	UN	249.348		0	249.348	0	249.348	0	249.348
	003633	CURVA PVC C10 D=160 x 90°	UN	113.340		0	113.340	0	113.340	0	113.340
012000		Grifería		49.858.706		1.829.170	48.029.536	3.997.295	45.861.411	3.857.439	46.001.267
012002		Grifería		15.665.222		0	15.665.222	0	15.665.222	0	15.665.222
	001557	MONOMANDO LAVATORIO ORNELLA	UN	6.016.800		0	6.016.800	0	6.016.800	0	6.016.800
	001575	GRIFERIA MONOMANDO LAVAPLATO VERT. ORNELLA	UN	4.049.310		0	4.049.310	0	4.049.310	0	4.049.310
	003545	MONOMANDO TINA-DUCHA ORNELLA	UN	5.599.112		0	5.599.112	0	5.599.112	0	5.599.112
012003		LLaverías y Valvulas Bronce		27.664.984		1.799.643	25.865.341	3.982.320	23.682.664	3.842.464	23.822.520

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	001574	LLAVE JARDIN 1/2" HE HE	UN	39.600		0	39.600	0	39.600	0	39.600
	003641	LLAVE COLLAR 3/4" HE-HE	UN	3.025.600		0	3.025.600	0	3.025.600	0	3.025.600
	003831	FLEXIBLE METALICO HI-HI 1/2" L=30cm	UN	4.800		0	4.800	1.253	3.547	1.253	3.547
	003833	FLEXIBLE METALICO HI-HE 1/2" L=40cm	UN	1.090.000		0	1.090.000	0	1.090.000	0	1.090.000
	004292	LLAVE DE PASO 3/4" SOLDAR	UN	959.200		0	959.200	0	959.200	0	959.200
	004811	FLEXIBLE METALICO P/GAS 1/2x1/2 L=60cm	UN	0		0	0	5.202	-5.202	10.404	-10.404
	001571	LLAVE DE PASO 3/4" HE HE ANTIF. S/MANILLA	UN	3.224.000		0	3.224.000	0	3.224.000	0	3.224.000
	001565	LLAVE DE GAS 1/2" x 3/8" C/TUERCA	UN	0		0	0	0	0	0	0
	001566	LLAVE DE GAS 1/2" C/TUERCA	UN	0		0	0	0	0	0	0
	001567	LLAVE DE PASO 1/2" SO	UN	129.600		0	129.600	0	129.600	0	129.600
	001568	LLAVE DE PASO 1/2" CAMPANA CROMADA	UN	1.526.000		0	1.526.000	318.080	1.207.920	201.600	1.324.400
	001569	LLAVE DE PASO 3/4" HI HI	UN	3.620.800		0	3.620.800	0	3.620.800	0	3.620.800
	001570	LLAVE DE PASO 3/4"CAMPANA CROMADA SO.	UN	10.564.800		1.799.643	8.765.157	3.279.273	7.285.527	3.279.273	7.285.527
	004812	FLEXIBLE METALICO P/GAS 7/8x1/2 L=60cm	UN	0		0	0	5.454	-5.454	5.454	-5.454
	005178	LLAVE JARDIN 3/4" HE HE	UN	0		0	0	28.578	-28.578	0	0
	005228	LLAVE PASO BR. PESADA HI-HI 1"	UN	0		0	0	344.480	-344.480	344.480	-344.480
	005379	LLAVE ANGULAR 1/2" HE - HE S/FLEX.	UN	324.000		0	324.000	0	324.000	0	324.000
	001561	LLAVE ANGULAR 1/2" HE x 15/16" HI C/FLEX. 25 CM	UN	3.013.020		0	3.013.020	0	3.013.020	0	3.013.020
	001563	LLAVE COLLAR 3/4" HI-HE	UN	143.564		0	143.564	0	143.564	0	143.564
012005		Sifones y desagues		6.528.500		29.527	6.498.973	14.975	6.513.525	14.975	6.513.525
	001553	CONJUNTO DESAGUE-REBALSE TINA	UN	1.736.000		0	1.736.000	0	1.736.000	0	1.736.000
	001554	DESAGUE RECEPTACULOS	UN	43.200		0	43.200	0	43.200	0	43.200
	001555	DESAGUE LAVAMANOS 1 1/4"	UN	1.330.000		27.972	1.302.028	14.975	1.315.025	14.975	1.315.025
	001556	DESAGUE LAVAPLATOS 1 1/2"	UN	547.800		1.555	546.245	0	547.800	0	547.800
	001578	SIFON VINILIT 1 1/2" x 50mm	UN	722.100		0	722.100	0	722.100	0	722.100
	001582	SIFON TRAMPA 1 1/4"	UN	2.149.400		0	2.149.400	0	2.149.400	0	2.149.400
012100		Artefactos Sanitarios y Ambien		109.277.432		1.623	109.275.809	340.097	108.937.335	340.097	108.937.335
012101		Accesorios de Bano		7.083.200		0	7.083.200	3.856	7.079.344	3.856	7.079.344
	001590	PORTARROLLO ANGULAR BLANCO	UN	3.355.200		0	3.355.200	0	3.355.200	0	3.355.200
	003551	BARRA CORTINA DUCHA	UN	0		0	0	3.856	-3.856	3.856	-3.856
	001586	JABONERA ANGULAR BLANCA	UN	2.050.400		0	2.050.400	0	2.050.400	0	2.050.400
	001587	PERCHA ANGULAR BLANCA	UN	1.677.600		0	1.677.600	0	1.677.600	0	1.677.600
012103		Artefactos de Bano		69.064.632		0	69.064.632	279.046	68.785.586	279.046	68.785.586

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	001606	WC CABURGA BLANCO C/ASIENTO	UN	6.628.400		0	6.628.400	0	6.628.400	0	6.628.400
	001609	WC VALENCIA DESCARGA HORIZ. BLANCO C/ASIENTO	UN	11.705.600		0	11.705.600	0	11.705.600	0	11.705.600
	003542	LAVAMANOS CHELSEA BL 37x45,5cm (Peso=10,5Kg)	UN	5.365.416		0	5.365.416	0	5.365.416	0	5.365.416
	003830	TINA ESMALTADA 1.2 mt BLANCA	UN	15.376.000		0	15.376.000	0	15.376.000	0	15.376.000
	004196	LAVAMANOS TOME PERF. UNIV. FANALOZA	UN	0		0	0	37.109	-37.109	37.109	-37.109
	004890	SALA DE BAÑO WC,ESTANQUE,LAVAT.C/PEDESTAL	UN	0		0	0	199.416	-199.416	199.416	-199.416
	005405	PEDESTAL UNIVERSAL BLANCO	UN	3.577.816		0	3.577.816	0	3.577.816	0	3.577.816
	001596	ESTANQUE CABURGA BLANCO	UN	5.493.400		0	5.493.400	42.521	5.450.879	42.521	5.450.879
	001597	ESTANQUE VALENCIA BLANCO C/FITTING	UN	8.134.400		0	8.134.400	0	8.134.400	0	8.134.400
	001599	LAVAMANO VALENCIA BLANCO	UN	8.121.200		0	8.121.200	0	8.121.200	0	8.121.200
	001600	PEDESTAL VALENCIA BLANCO	UN	4.662.400		0	4.662.400	0	4.662.400	0	4.662.400
	001603	VANITORIO SOBRE CUBIERTA FLORIDA BLANCO	UN	0		0	0	0	0	0	0
012104		Artefactos de Cocina		33.129.600		1.623	33.127.977	7.254	33.122.346	7.254	33.122.346
	001616	CALEFONT IONIZADO G/L 10 LT.S	UN	27.280.000		0	27.280.000	0	27.280.000	0	27.280.000
	001622	LAVAPLATOS AC. INOX. 80 x 50 SOBREPONER P/COMBINAC	UN	5.803.200		0	5.803.200	0	5.803.200	0	5.803.200
	001624	REGULADOR CILINDRO GAS	UN	0		1.623	-1.623	7.254	-7.254	7.254	-7.254
	001626	LAVAPLATOS AC. INOX. 80 x 43.5 ENCASTRAR P/MONOMAN	UN	46.400		0	46.400	0	46.400	0	46.400
012106		Cubiertas,Partes y Piezas Post		0		0	0	49.941	-49.941	49.941	-49.941
	004183	FITTING W.C. UNIVERSAL CTE.	UN	0		0	0	49.941	-49.941	49.941	-49.941
012200		Muebles, Electrodom		495.666.000		1.632	495.664.368	1.603.125	494.062.875	925.724	494.740.276
012202		Electrodomesticos		0		0	0	178.731	-178.731	69.731	-69.731
	001628	EXTRACTOR AIROLITE 14.6 x 14.6	UN	0		0	0	0	0	0	0
	001629	HERVIDOR AGUA CAP 2lt	UN	0		0	0	10.916	-10.916	10.916	-10.916
	004467	MONITOR 17" LCD	UN	0		0	0	109.000	-109.000	0	0
	005232	FRIGOBAR 60LTS	UN	0		0	0	58.815	-58.815	58.815	-58.815
012204		Menaje		1.440.000		1.632	1.438.368	663.166	776.834	234.755	1.205.245
	001633	COLCHON 1 PLAZA E=20 CM	UN	120.000		1.632	118.368	0	120.000	0	120.000
	004760	COLCHON 1 PLAZA E=15 CM	UN	1.320.000		0	1.320.000	548.301	771.699	121.428	1.198.572
	005233	TAZON TE-CAFE	UN	0		0	0	1.261	-1.261	1.261	-1.261
	005234	CORTINA DE BAÑO CON FORRO	UN	0		0	0	12.721	-12.721	11.184	-11.184
	005235	PAPELERO	UN	0		0	0	2.017	-2.017	2.017	-2.017
	005236	PLATOS DE LOZA	UN	0		0	0	2.899	-2.899	2.899	-2.899
	005250	PLUMON PARA CAMA DE 1,5 PLAZA	UN	0		0	0	31.437	-31.437	31.437	-31.437

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	005257	COLCHON BASICO 1,5 PLAZA E=20MM	UN	0	0	0	64.530	-64.530	64.529	-64.529
012205		Muebles en general		494.226.000	0	494.226.000	761.228	493.464.772	621.238	493.604.762
	001638	SILLAS COMEDOR	UN	0	0	0	44.873	-44.873	44.873	-44.873
	001639	SILLAS GIRATORIA CON RESPALDO	UN	150.000	0	150.000	0	150.000	0	150.000
	003107	ESCRITORIO C/CAJONERA	UN	0	0	0	27.051	-27.051	27.051	-27.051
	003109	KARDEX	UN	0	0	0	56.816	-56.816	56.816	-56.816
	003110	MCROONDAS	UN	140.000	0	140.000	0	140.000	0	140.000
	003111	HERVIDOR DE AGUA	UN	45.000	0	45.000	4.142	40.858	4.142	40.858
	005429	CLOSET MEL 18mm BL PTAS ABATIR 70x60x237 cm EM-47	UN	4.500.000	0	4.500.000	0	4.500.000	0	4.500.000
	005430	MUEBLES COCINA CASA EM-47	UN	31.200.000	0	31.200.000	0	31.200.000	0	31.200.000
	005413	CLOSET MEL 18mm BL PTAS CORR 118x75x135 cm FM-56	UN	36.188.000	0	36.188.000	0	36.188.000	0	36.188.000
	005414	MUEBLES COCINA CASA FM-56	UN	200.560.000	0	200.560.000	0	200.560.000	0	200.560.000
	005420	CLOSET MEL 18mm BL PTAS ABATIR 54x35x235 cm FM-56	UN	30.520.000	0	30.520.000	0	30.520.000	0	30.520.000
	005426	CLOSET MEL 18mm BL PTAS CORR 140x60x237 cm EM-47	UN	8.100.000	0	8.100.000	0	8.100.000	0	8.100.000
	005427	CLOSET MEL 18mm BL PTAS ABATIR 70x60x237 cm EM-47	UN	5.880.000	0	5.880.000	0	5.880.000	0	5.880.000
	005428	CLOSET MEL 18mm BL PTAS ABATIR 45x43x237 cm EM-47	UN	4.200.000	0	4.200.000	0	4.200.000	0	4.200.000
	004818	SILLAS ESCRITORIO	UN	0	0	0	46.356	-46.356	46.356	-46.356
	005229	MUEBLE RACK	UN	0	0	0	70.000	-70.000	70.000	-70.000
	005230	COMEDOR DE MADERA	UN	0	0	0	84.000	-84.000	84.000	-84.000
	005231	SOFA 2 CUERPOS	UN	0	0	0	56.000	-56.000	56.000	-56.000
	005411	CLOSET MEL 18mm BL PTAS CORR 78x60x235 cm FM-56	UN	40.984.000	0	40.984.000	0	40.984.000	0	40.984.000
	005412	CLOSET MEL 18mm BL PTAS CORR 170x60x235 cm FM-56	UN	130.800.000	0	130.800.000	0	130.800.000	0	130.800.000
	004325	CLOSET MEL 18mm BL PTAS ABATIR 108x60x232 cm D1	UN	0	0	0	0	0	0	0
	004326	CLOSET MEL 18mm BL PTAS ABATIR 108x60x232 cm D2	UN	0	0	0	0	0	0	0
	004327	CLOSET MEL 18mm BL PTAS ABATIR 68x55x232 cm D3	UN	0	0	0	0	0	0	0
	004328	DESPEN MEL 18mm BL PTAS ABATIR 73x32x232 cm	UN	0	0	0	0	0	0	0
	004762	CAMAROTES DE OBRA	UN	480.000	0	480.000	0	480.000	0	480.000
	004763	CAMA 1 PLAZA	UN	320.000	0	320.000	87.000	233.000	87.000	233.000
	003119	IMPRESORA MULTIFUNCIONAL	UN	159.000	0	159.000	284.990	-125.990	145.000	14.000
	003842	MUEBLES COCINA CASA IC-53	UN	0	0	0	0	0	0	0
	003843	MUEBLES COCINA CASA FC-68	UN	0	0	0	0	0	0	0
	004322	CLOSET MEL 18mm BL PTAS ABATIR 200x55x232 cm	UN	0	0	0	0	0	0	0

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	004323	CLOSET MEL 18mm BL PTAS ABATIR 190x55x232 cm	UN	0		0	0	0	0	0	0
	004324	CLOSET MEL 18mm BL PTAS ABATIR 145x50x232 cm	UN	0		0	0	0	0	0	0
012300		Aislantes e Impermeabilizantes		79.856.670		10.733.166	69.123.504	91.633.106	-11.776.436	1.240.565	78.616.105
012301		Aislantes		4.668.166		88.776	4.579.390	1.139.200	3.528.966	1.092.640	3.575.526
	001645	POLIETILENO RECICLADO E=0.10 MM	KG	0		88.776	-88.776	43.200	-43.200	40.000	-40.000
	003029	POLIETILENO RECICLADO 0.2 MM	KG	4.646.513		0	4.646.513	1.096.000	3.550.513	1.052.640	3.593.873
	003522	POLIETILENO VERDE E = 0.10 MM x 10 CM	KG	21.653		0	21.653	0	21.653	0	21.653
012304		Aislantes Termicos		70.983.842		10.644.390	60.339.452	90.493.906	-19.510.064	147.925	70.835.917
	001641	AISLAPOL 0,5 x 1 MT E=50 MM	M2	158.400		132.840	25.560	147.925	10.475	147.925	10.475
	001642	LANA VIDRIO 60 MM ISOVER (14 kg/m3)	M2	13.080.670		0	13.080.670	17.939.471	-4.858.801	0	13.080.670
	001646	POLIGYP (10+20) 1.2 x 2.4 MT E=30MM	M2	27.618.658		10.511.550	17.107.108	42.198.909	-14.580.251	0	27.618.658
	001648	PAPEL FIELTRO 15-40G (40 M2)	M2	0		0	0	0	0	0	0
	003061	LANA MINERA e=80 mm R100=190 PAPEL 1 CARA	M2	17.487.254		0	17.487.254	20.525.601	-3.038.347	0	17.487.254
	003645	MEMBRANA TYPAR HOUSEWRAP (rollo=2.75x30.5mt)	M2	12.638.860		0	12.638.860	0	12.638.860	0	12.638.860
	005432	MEMBRANA VORTEC (rollo=1.52x62mt)	M2	0		0	0	9.682.000	-9.682.000	0	0
012305		Impermeabilizantes		4.204.662		0	4.204.662	0	4.204.662	0	4.204.662
	001650	IGOL DENSO (0.25 Kg/mt2 x mano)	KG	0		0	0	0	0	0	0
	001651	IGOL PRIMER (0.4 Kg/mt2 x mano)	KG	0		0	0	0	0	0	0
	001676	POLVO DE FRAGUADO BEIGE	KG	3.511.350		0	3.511.350	0	3.511.350	0	3.511.350
	001677	POLVO DE FRAGUADO BLANCO	KG	355.834		0	355.834	0	355.834	0	355.834
	003134	POLVO DE FRAGUADO MARFIL	KG	337.478		0	337.478	0	337.478	0	337.478
012400		Combustibles Asfalto y Adhesiv		343.435.352		43.655.561	299.779.791	55.759.279	287.676.073	15.333.795	328.101.557
012401		Asfaltos		176.997.474		0	176.997.474	0	176.997.474	0	176.997.474
	003661	CARPETA ASFALTICA E=4 CM	M2	27.281.576		0	27.281.576	0	27.281.576	0	27.281.576
	004720	CARPETA ASFALTICA E=6 CM	M2	149.715.898		0	149.715.898	0	149.715.898	0	149.715.898
012402		Combustibles		104.769.200		6.620.000	98.149.200	32.434.000	72.335.200	14.966.328	89.802.872
	001656	BENCINA 95 OCTANOS	LT	2.797.200		6.620.000	-3.822.800	2.430.000	367.200	364.000	2.433.200
	001657	PETROLEO DIESEL	LT	101.972.000		0	101.972.000	30.004.000	71.968.000	14.602.328	87.369.672
012404		Membranas Asfálticas		14.632.277		0	14.632.277	0	14.632.277	0	14.632.277
	003667	IMPRIMACION BITUMINOSA	M2	14.632.277		0	14.632.277	0	14.632.277	0	14.632.277
012405		Pegamentos y Adhesivos		40.760.187		37.005.141	3.755.046	23.263.928	17.496.259	349.906	40.410.281
	001659	MASILLA BASE GYPLAC P/JUNTURAS	KG	5.294.353		36.608.640	-31.314.287	8.493.163	-3.198.810	0	5.294.353
	001664	PEGAMENTO AGOREX	LT	0		0	0	5.538	-5.538	5.538	-5.538
	001666	PEGAMENTO CERAMICO EN PASTA A/C	KG	3.113.544		0	3.113.544	0	3.113.544	0	3.113.544

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	001668	PEGAMENTO COLA FRIA	KG	419.000	0	419.000	0	419.000	0	419.000
	001674	PEGAMENTO PVC	CC	6.738.988	396.501	6.342.487	340.853	6.398.135	340.853	6.398.135
	003133	ADHESIVO POLVO PARA CERAMICA	KG	10.263.542	0	10.263.542	0	10.263.542	0	10.263.542
	003157	PEGAMENTO PROCOL P/JOINT GARD	KG	463.320	0	463.320	0	463.320	0	463.320
	003377	PEGAMENTO POLIGYP (saco=30Kg)	Sac30kg	9.818.588	0	9.818.588	14.420.859	-4.602.271	0	9.818.588
	003632	PEGAMENTO PVC 250 C.C.	FRA250CC	30.224	0	30.224	0	30.224	0	30.224
	003705	PEGAMENTO ALFOPREN-PLUS	LT	4.618.628	0	4.618.628	0	4.618.628	0	4.618.628
	004219	MASILLA MAGICA 700 CC	UN	0	0	0	3.515	-3.515	3.515	-3.515
012406		Sellantes		6.276.214	30.420	6.245.794	61.351	6.214.863	17.561	6.258.653
	001684	SIKADUR 31	KG	0	0	0	43.790	-43.790	0	0
	001687	SILICONA BLANCA	ML	289.664	0	289.664	0	289.664	0	289.664
	001689	SILICONA ALTA TEMPERATURA	ML	2.326.240	0	2.326.240	0	2.326.240	0	2.326.240
	001691	SELLO ANTIFUGA WC COD.599.100.015-3	UN	902.500	30.420	872.080	17.561	884.939	17.561	884.939
	003230	SILICONA BLANCA EN TUBO 310 CC	TUBO	2.746.800	0	2.746.800	0	2.746.800	0	2.746.800
	003525	GASKET 70 ML	UN	11.010	0	11.010	0	11.010	0	11.010
012500		Materiales para Obras Exterior		50.478.996	0	50.478.996	719.211	49.759.785	798.864	49.680.132
012502		Cierros de Alambre		1.740.800	0	1.740.800	0	1.740.800	0	1.740.800
	004342	MALLA BIZCOCHO 5014/ 1,80 x 25 MT	Roll 25m	1.740.800	0	1.740.800	0	1.740.800	0	1.740.800
012509		Escaños		3.060.000	0	3.060.000	0	3.060.000	0	3.060.000
	004320	ESCAÑO ATRIO 180RR GRIS MARA	UN	3.060.000	0	3.060.000	0	3.060.000	0	3.060.000
012511		Jardineria		7.034.000	0	7.034.000	0	7.034.000	0	7.034.000
	001698	CRESPON	UN	135.000	0	135.000	0	135.000	0	135.000
	001699	GINKGO BILOVA	UN	640.000	0	640.000	0	640.000	0	640.000
	001700	JACARANDA (ARBOL ORNAMENTAL)	UN	440.000	0	440.000	0	440.000	0	440.000
	001701	PITOSPORUM	UN	135.000	0	135.000	0	135.000	0	135.000
	001702	SUMINISTRO E INSTALACION CESPED	M2	5.684.000	0	5.684.000	0	5.684.000	0	5.684.000
012513		Mallas Plasticas		1.216.000	0	1.216.000	719.211	496.789	798.864	417.136
	004167	MALLA RACHEL AZUL/BLANCO 4.2MT*100MT	ml	1.216.000	0	1.216.000	719.211	496.789	798.864	417.136
012518		Prefabricados de Hormigón		37.428.196	0	37.428.196	0	37.428.196	0	37.428.196
	001711	NICHO GUARDA MEDIDOR AGUA POT. C/VISOR	UN	3.720.000	0	3.720.000	0	3.720.000	0	3.720.000
	001712	NICHO GUARDA LLAVE	UN	446.400	0	446.400	0	446.400	0	446.400
	001713	TAPA CAMARA PREF.HORM. TRANSITO LIVIANO D=800 MM.	UN	1.360.000	0	1.360.000	0	1.360.000	0	1.360.000
	001714	TAPA CAMARA PREF.HORM. TRANSITO LIVIANO D=600 MM	UN	259.000	0	259.000	0	259.000	0	259.000
	003255	SOLERA TIPO A L=1,0 MT	UN	13.436.640	0	13.436.640	0	13.436.640	0	13.436.640

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	003574	MODULO CAMARA DIAM=0,8 x H=0,6 MT	UN	2.800.000		0	2.800.000	0	2.800.000	0	2.800.000
	001708	MODULO CAMARA DIAM=0,6 x H= 0,4 MT	UN	962.000		0	962.000	0	962.000	0	962.000
	001710	MODULO CAMARA DIAM=0,8 x H=0,2 MT	UN	2.480.000		0	2.480.000	0	2.480.000	0	2.480.000
	003575	MODULO CAMARA DIAM=0,8 x H=0,4 MT	UN	1.800.000		0	1.800.000	0	1.800.000	0	1.800.000
	003577	MODULO CAMARA DIAM=0,6 x H=0,3 MT	UN	203.500		0	203.500	0	203.500	0	203.500
	003578	MODULO CAMARA DIAM=0,6 x H=0,2 MT	UN	333.000		0	333.000	0	333.000	0	333.000
	003660	SOLERA TIPO A CURVA R6 x 0,9 MT	UN	1.320.413		0	1.320.413	0	1.320.413	0	1.320.413
	003672	SOLERILLA CANTO REDONDEADO L=1,0 MT 0,2 x 0,06	UN	504.000		0	504.000	0	504.000	0	504.000
	001113	SOLERA TIPO C L= 0,5 MT (54 KG.)	UN	7.803.243		0	7.803.243	0	7.803.243	0	7.803.243
012600	Varios			13.366.021		69.165.950	-55.799.929	738.219	12.627.802	508.803	12.857.218
012601	Camaras y Accesorios			1.540.000		0	1.540.000	0	1.540.000	0	1.540.000
	003534	TAPA CAMARA ALCANTARILLADO C/LOGO ESVAL	UN	1.100.000		0	1.100.000	0	1.100.000	0	1.100.000
	003630	TAPA CAMARA AGUA POTABLE	UN	440.000		0	440.000	0	440.000	0	440.000
	003678	SUMIDERO FE. FUNDIDO 0,41 x 0,98 MT S1-S2	UN	0		0	0	0	0	0	0
012603	Elementos Camineros y Señaliza			1.367.500		0	1.367.500	0	1.367.500	0	1.367.500
	001721	SEÑALIZACION DE TRANSITO	UN	1.187.500		0	1.187.500	0	1.187.500	0	1.187.500
	001722	SEÑAL PELIGRO	UN	180.000		0	180.000	0	180.000	0	180.000
012613	Soldaduras			10.458.521		69.165.950	-58.707.429	738.219	9.720.302	508.803	9.949.718
	001660	PASTA SOLDAR	GR	624.960		58.645.650	-58.020.690	282.093	342.867	52.678	572.282
	001661	PASTA SOLDAR	GR	89.280		0	89.280	0	89.280	0	89.280
	001862	SOLDADURA 3/32" 6011	KG	1.590.041		0	1.590.041	0	1.590.041	0	1.590.041
	001863	SOLDADURA ESTAÑO 50%	GR	8.154.240		10.520.300	-2.366.060	456.126	7.698.114	456.125	7.698.115
	003824	SOLDADURA ARGENTA SP6 D=2,4 mm 6%PLATA (54 un/kg)	KG	0		0	0	0	0	0	0
	003825	FUNDENTE ARGENTA U	GR	0		0	0	0	0	0	0
020000	Maquinaria y Herramientas (obr			697.871.651		208.884.863	488.986.788	439.168.866	258.702.785	198.444.070	499.427.581
020100	Arriendo de Maquinarias y Herr			588.253.932		11.090.312	577.163.620	328.613.342	259.640.590	187.915.738	400.338.194
020101	Arriendo Camiones			115.320.000		0	115.320.000	161.107.820	-45.787.820	16.144.444	99.175.556
	001729	ARRIENDO CAMION PLANO	Dia	0		0	0	9.450.000	-9.450.000	2.520.000	-2.520.000
	002020	FLETE POR KG	KG/km	0		0	0	0	0	0	0
	004269	FLETE VOLUMEN CAP 25 TON HASTA 100 Km	UN	0		0	0	570.000	-570.000	470.000	-470.000
	004675	FLETE STGO-CALAMA (Retira 1 Proveedor)	UN	43.890.000		0	43.890.000	81.138.812	-37.248.812	5.537.288	38.352.712
	004676	FLETE STGO-CALAMA (Retira 3 Proveedores)	UN	34.650.000		0	34.650.000	20.790.000	13.860.000	2.154.329	32.495.671
	004677	FLETE STGO-CALAMA (Retira 4 o mas Proveedores)	UN	29.280.000		0	29.280.000	23.424.000	5.856.000	4.557.871	24.722.129
	004678	FLETE CALAMA-STGO (Devolucion)	UN	3.000.000		0	3.000.000	1.200.000	1.800.000	0	3.000.000

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	004751	FLETE COURRIER	UN	4.500.000	0	4.500.000	3.300.000	1.200.000	904.956	3.595.044
	005349	FLETE MARITIMO CONTAINER 40FT	GI	0	0	0	21.235.008	-21.235.008	0	0
020102		Arriendo Camiones Tolva		152.398.695	5.277.070	147.121.625	5.122.500	147.276.195	52.865.943	99.532.752
	001731	ARRIENDO CAMION TOLVA 8 M3	DIA	2.418.000	0	2.418.000	0	2.418.000	0	2.418.000
	002019	FLETE ESCOMBRO CARGADO MAQUINA	M3	44.346.240	5.277.070	39.069.170	3.922.500	40.423.740	4.104.900	40.241.340
	003045	ARRIENDO CAMION TOLVA BOTADERO C/BO	M3	105.634.455	0	105.634.455	0	105.634.455	48.258.243	57.376.212
	003656	ARRIENDO CAMION TOLVA INTERNO	M3	0	0	0	1.200.000	-1.200.000	502.800	-502.800
020103		Arriendo Camionetas		15.555.552	25.965	15.529.587	3.333.330	12.222.222	888.888	14.666.664
	001732	ARRIENDO CAMIONETA 1 CABINA	MES	3.555.552	25.965	3.529.587	3.333.330	222.222	888.888	2.666.664
	004748	ARRIENDO CAMIONETA 2 CABINAS	MES	12.000.000	0	12.000.000	0	12.000.000	0	12.000.000
020109		Arriendo Equipos, Baños Quimic		0	0	0	680.000	-680.000	382.500	-382.500
	003305	ARRIENDO BAÑO QUIMICO	MES	0	0	0	680.000	-680.000	382.500	-382.500
020114		Arriendo Equipos, Compactacion		43.714.712	0	43.714.712	26.479.920	17.234.792	9.666.168	34.048.544
	001734	ARRIENDO PLACA COMPAC WACKER DPU-2950 (kgxx)	DIA	24.161.840	0	24.161.840	919.920	23.241.920	367.968	23.793.872
	003153	ARRIENDO RODILLO COMPACTADOR 10 TON ESTATICO	Hr	18.574.122	0	18.574.122	25.440.000	-6.865.878	9.298.200	9.275.922
	003258	ARRIENDO PLACA COMPACTADORA	Dia	978.750	0	978.750	120.000	858.750	0	978.750
020119		Arriendo Equipos, Generadores		0	0	0	480.252	-480.252	480.252	-480.252
	003515	ARRIENDO GENERADOR 30 KVA	Dia	0	0	0	480.252	-480.252	480.252	-480.252
020121		Arriendo Equipos, Gruas Horqui		2.160.000	0	2.160.000	0	2.160.000	0	2.160.000
	001741	ARRIENDO GRUA HORQUILLA (10 TON)	HORA	2.160.000	0	2.160.000	0	2.160.000	0	2.160.000
020122		Arriendo Equipos, Hidraulicos		0	0	0	3.680.000	-3.680.000	3.634.880	-3.634.880
	004665	ARRIENDO MARTILLO HIDRAULICO	MES	0	0	0	3.680.000	-3.680.000	3.634.880	-3.634.880
020123		Arriendo Equipos, Hormigones		2.372.465	243.880	2.128.585	647.020	1.725.445	623.012	1.749.453
	001736	ARRIENDO VIBRADOR DE INMERSION	DIA	332.465	0	332.465	0	332.465	0	332.465
	001738	ARRIENDO MOTOR VIBRADOR INMERS. TRIFASICO	DIA	360.000	0	360.000	0	360.000	0	360.000
	001743	ARRIENDO BETONERA (250 LT)	DIA	1.680.000	243.880	1.436.120	647.020	1.032.980	623.012	1.056.988
020132		Arriendo Equipos, Movimiento d		238.969.234	5.048.427	233.920.807	106.727.500	132.241.734	85.454.651	153.514.583
	001745	ARRIENDO RETROEXCAVADORA	HORA	91.739.640	2.491.827	89.247.813	34.977.100	56.762.540	27.336.027	64.403.613
	001746	ARRIENDO EXCAVADORA ORUGA 20 TON	HORA	35.872.000	2.556.600	33.315.400	39.431.400	-3.559.400	29.618.624	6.253.376
	001747	ARRIENDO MOTONIVELADORA 160H	HORA	33.168.075	0	33.168.075	0	33.168.075	0	33.168.075
	003640	ARRIENDO MINIEXCAVADORA	Hr	2.591.600	0	2.591.600	0	2.591.600	0	2.591.600
	004664	ARRIENDO EXCAVADORA ORUGA 20 TON C/MARTILLO HIDRAULICO	HORA	74.860.000	0	74.860.000	32.319.000	42.541.000	28.500.000	46.360.000
	001744	ARRIENDO MINICARGADOR	HORA	737.919	0	737.919	0	737.919	0	737.919
020138		Arriendo Equipos, Regadores		10.962.874	494.970	10.467.904	19.275.000	-8.312.126	17.775.000	-6.812.126

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	001749	ARRIENDO CAMION ALJIBE (10.000 LT)	DIA	10.962.874		494.970	10.467.904	19.275.000	-8.312.126	17.775.000	-6.812.126
020142		Arriendo Equipos, Soldadoras		6.800.400		0	6.800.400	1.080.000	5.720.400	0	6.800.400
	001750	ARRIENDO TERMOFUSIONADORA TUBERIA PEAD	DIA	6.800.400		0	6.800.400	1.080.000	5.720.400	0	6.800.400
020200		Venta de Maquinarias Equipos y		81.890.137		181.846.850	-99.956.713	4.207.154	77.682.983	3.820.529	78.069.608
020212		Equipos, Betoneras		0		0	0	1.083.022	-1.083.022	1.001.868	-1.001.868
	005191	HORMIGONERA DE VOLTEO DIRECTO TVDL-150 1,5HP	UN	0		0	0	1.083.022	-1.083.022	1.001.868	-1.001.868
020227		Equipos, Generadores		0		0	0	364.127	-364.127	364.127	-364.127
	005342	GENERADOR 5800W 14HP GASOLINA	UN	0		0	0	364.127	-364.127	364.127	-364.127
020248		Equipos, Soldadoras Electricas		0		0	0	1.700.000	-1.700.000	1.700.000	-1.700.000
	005281	SOLDADORA ELECTROFUCION POLIVALENTE 220v AC (184-276v)	UN	0		0	0	1.700.000	-1.700.000	1.700.000	-1.700.000
020252		Equipos, Vibradores de Hormigó		1.419.000		0	1.419.000	0	1.419.000	0	1.419.000
	004220	SONDA VIBRADORA 45 MM	UN	440.000		0	440.000	0	440.000	0	440.000
	004221	SONDA VIBRADORA 35 MM	UN	615.000		0	615.000	0	615.000	0	615.000
	004402	MOTOR VIBRADOR INMERSION 220(V) 1,5HP	UN	364.000		0	364.000	0	364.000	0	364.000
020257		Herramientas Electricas		8.764.200		691.850	8.072.350	661.005	8.103.195	430.534	8.333.666
	001867	BATERIA ESTACION TOTAL	UN	0		0	0	83.000	-83.000	83.000	-83.000
	001868	CARGADOR DE BATERIA ESTACION TOTAL	UN	0		0	0	92.000	-92.000	92.000	-92.000
	001870	EQUIPO RADIO PORTATIL	UN	280.000		0	280.000	134.471	145.529	0	280.000
	001871	ESMERIL ANGULAR 7"	UN	80.000		0	80.000	0	80.000	0	80.000
	001872	EXTENCION ELECTRICA MONOFASICA	ML	275.000		561.300	-286.300	104.070	170.930	104.070	170.930
	001873	EXTENCION ELECTRICA TRIFASICA	ML	149.200		0	149.200	0	149.200	0	149.200
	001875	TALADRO 1/2"	UN	60.000		0	60.000	0	60.000	0	60.000
	001866	ARRIENDO MARTILLO DEMOLEDOR	DIA	7.920.000		130.550	7.789.450	247.464	7.672.536	151.464	7.768.536
020258		Moldajes para Hormigón		1.389.450		105.260.000	-103.870.550	324.000	1.065.450	324.000	1.065.450
	001755	SEPARADOR PLASTICO P/FE 7-9 MM	UN	744.000		70.160.000	-69.416.000	208.000	536.000	208.000	536.000
	001756	SEPARADOR PLASTICO T-15 P/FE ENCOFRADO	UN	645.450		35.100.000	-34.454.550	116.000	529.450	116.000	529.450
	003326	JUEGO MOLDAJE SOBRECIM MET CASA FC-68	JUEGO	0		0	0	0	0	0	0
020259		Moldajes y Andamios		70.317.487		75.895.000	-5.577.513	0	70.317.487	0	70.317.487
	001758	ARRIENDO CUERPO ANDAMIO	DIA	3.372.000		0	3.372.000	0	3.372.000	0	3.372.000
	001760	ARRIENDO MOLDAJE LOSA	M2/MES	8.068.125		0	8.068.125	0	8.068.125	0	8.068.125
	001761	ARRIENDO MOLDAJE METALICO MURO	M2/MES	46.340.672		0	46.340.672	0	46.340.672	0	46.340.672
	001763	ARRIENDO MOLDAJE REAPUNTALAM.(M2)	M2/MES	8.068.125		0	8.068.125	0	8.068.125	0	8.068.125
	001766	CONO PLASTICO	UN	4.468.565		75.895.000	-71.426.435	0	4.468.565	0	4.468.565
020260		Mantenciones y Repuestos Diver		0		0	0	75.000	-75.000	0	0

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	005283	REPARACION MOTOR VIBRADOR (220v)	GI	0	0	0	75.000	-75.000	0	0
020300	Herramientas			26.752.582	15.947.701	10.804.881	7.530.950	19.221.632	6.433.180	20.319.402
020303	Cascos de Seguridad			343.500	0	343.500	88.650	254.850	88.650	254.850
	004203	CASCO PLASTICO (COLORES)	UN	240.000	0	240.000	88.650	151.350	88.650	151.350
	004752	CASCO PLASTICO (BLANCO)	UN	103.500	0	103.500	0	103.500	0	103.500
020304	Elementos de seguridad			5.913.150	3.905.877	2.007.273	2.683.437	3.229.713	1.961.115	3.952.035
	001772	ARNES PARA CASCO DE SEGURIDAD	UN	220.000	88.550	131.450	23.300	196.700	23.300	196.700
	001773	BOTAS DE GOMA PARA AGUA	UN	71.900	15.948	55.952	38.336	33.564	28.752	43.148
	001777	CHALECO REFLECTANTE	UN	37.500	26.640	10.860	61.500	-24.000	61.500	-24.000
	001778	CHALECO REFLECTANTE GEOLOGO	UN	59.000	17.770	41.230	40.760	18.240	40.760	18.240
	001779	CINTA PLASTICO PELIGRO	ml	120.000	2.667.000	-2.547.000	28.959	91.041	28.959	91.041
	001783	GUANTES DE CABRITILLA	PAR	154.000	17.820	136.180	34.860	119.140	11.620	142.380
	004759	LINTERNA RECARGABLE PORTATIL	UN	36.000	0	36.000	32.816	3.184	32.816	3.184
	005207	BUZO TERMICO	UN	0	0	0	75.600	-75.600	75.600	-75.600
	005319	COLETO CUERO SOLDADOR	UN	0	0	0	4.500	-4.500	4.500	-4.500
	004211	BOTIN DEFENDER PLUS	PAR	502.500	0	502.500	0	502.500	0	502.500
	004318	BARBIQUEJO PARA CASCO	UN	32.000	0	32.000	0	32.000	0	32.000
	004319	CONO DE SEGURIDAD VIAL 28"	UN	70.000	0	70.000	47.400	22.600	47.400	22.600
	004425	GUANTE CUERO SOLDADOR	UN	17.250	0	17.250	2.500	14.750	2.500	14.750
	004540	LENTE PROTECTOR POLICARBONATO CLARO	UN	0	0	0	3.890	-3.890	3.890	-3.890
	004753	GORRO DESCARNE SOLDADOR	UN	5.000	0	5.000	0	5.000	0	5.000
	004205	GUANTES ANTICORTE AMARILLO	PAR	41.000	0	41.000	14.100	26.900	0	41.000
	004206	VISOR POLICARBONATO	UN	13.600	0	13.600	2.300	11.300	2.300	11.300
	004207	CUBRENUCA ADOSABLE AL CASCO	UN	390.000	0	390.000	135.200	254.800	135.200	254.800
	004208	PORTA VISOR ADOSABLE AL CASCO	UN	12.400	0	12.400	2.308	10.092	2.308	10.092
	004209	CABO DE VIDA PARA ARNES (COLA)	UN	224.000	0	224.000	72.000	152.000	0	224.000
	004210	MALLA NARANJA CAMINERA	Roll xxx	96.000	0	96.000	0	96.000	0	96.000
	001798	RECARGA DE EXTINTOR	UN	40.000	14.376	25.624	70.000	-30.000	70.000	-30.000
	001800	TRAJE DE AGUA AMARILLO	UN	36.000	0	36.000	0	36.000	0	36.000
	001801	ZAPATO DE SEGURIDAD ECONOMICO	PAR	1.400.000	142.200	1.257.800	829.500	570.500	819.000	581.000
	001802	ZAPATO DE SEGURIDAD SUPERIOR	PAR	272.000	23.413	248.587	490.900	-218.900	100.900	171.100
	003079	PROTECTOR SOLAR	LT	180.000	0	180.000	44.462	135.538	33.308	146.692
	004204	REPUESTO FILTRO 2 VIAS	UN	50.000	0	50.000	52.308	-2.308	5.812	44.188

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	001789	LENTE PROTECTOR POLICARBONATO OSCURO	UN	630.000		303.960	326.040	178.500	451.500	178.500	451.500
	001790	MASCARA SOLDADOR	UN	16.000		0	16.000	2.900	13.100	2.900	13.100
	001791	MASCARILLA CON FILTRO 2 VIAS	UN	34.000		8.950	25.050	68.458	-34.458	26.330	7.670
	001793	MASCARILLA FACIAL CTE	UN	40.000		179.200	-139.200	5.000	35.000	5.000	35.000
	001795	PROTECTOR AUDITIVO TAPON SILICONA CON CORDON.	PAR	240.000		0	240.000	0	240.000	0	240.000
	001796	PROTECTOR AUDITIVO TIPO FONOS	PAR	18.000		7.180	10.820	14.000	4.000	14.000	4.000
	001784	GUANTES DE GOMA NEGROS	PAR	54.000		17.830	36.170	12.180	41.820	4.060	49.940
	001785	GUANTES DE GOMA ROJOS	PAR	96.000		17.840	78.160	9.900	86.100	9.900	86.100
	001786	GUANTES DE HILO	PAR	25.000		0	25.000	0	25.000	0	25.000
	001787	GUANTES DESCARNE CON REFUERZO VERDE.	PAR	680.000		357.200	322.800	285.000	395.000	190.000	490.000
020305		Equipos Topograficos		1.210.000		0	1.210.000	773.384	436.616	655.034	554.966
	003311	ARRIENDO ESTACION TOTAL	MES	450.000		0	450.000	0	450.000	0	450.000
	004630	MANTENCION Y REPARACION DE ESTACION TOTAL	UN	200.000		0	200.000	576.000	-376.000	576.000	-376.000
	005181	ARRIENDO NIVEL TOPOGRAFICO	MES	0		0	0	26.109	-26.109	26.109	-26.109
	001805	CALIBRACION NIVEL	UN	320.000		0	320.000	152.775	167.225	34.425	285.575
	001808	NIVEL TOPOGRAFICO	UN	240.000		0	240.000	0	240.000	0	240.000
	001809	TRIPODE	UN	0		0	0	18.500	-18.500	18.500	-18.500
020306		Herramientas		18.724.172		1.618.917	17.105.255	1.637.490	17.086.682	1.471.936	17.252.236
	001829	DISCO CORTE 4,5" P/METAL	UN	0		5.484	-5.484	1.983	-1.983	1.983	-1.983
	001830	DISCO CORTE 7" P/METAL	UN	0		135.346	-135.346	3.324	-3.324	3.324	-3.324
	001831	DISCO CORTE 9" P/METAL	UN	385.280		0	385.280	60.060	325.220	30.030	355.250
	001832	DISCO DESBASTE 7" P/CERAMICO	UN	434.194		0	434.194	0	434.194	0	434.194
	001833	DISCO DESBASTE 7" P/METAL	UN	305.280		0	305.280	0	305.280	0	305.280
	001838	LAPIZ BICOLOR FABER CASSTEL N°737	UN	35.710		22.044	13.666	7.469	28.241	7.469	28.241
	001822	CHUZOS 1.8 MT	UN	137.700		10.926	126.774	47.742	89.958	47.742	89.958
	001823	CINCEL 3/4" x 10"	UN	28.000		0	28.000	0	28.000	0	28.000
	001826	COMBO 16 LBS C/MANGO	UN	19.000		1.825	17.175	9.575	9.425	9.570	9.430
	001827	COMBO 4 LBS C/MANGO	UN	22.880		3.652	19.228	9.262	13.618	9.262	13.618
	001812	BALDE PLASTICO (20 LT)	UN	90.000		0	90.000	0	90.000	0	90.000
	001815	BROCHA 2"	UN	1.472.425		0	1.472.425	1.913	1.470.512	0	1.472.425
	001817	BROCHA 4"	UN	972.416		0	972.416	0	972.416	0	972.416
	001819	CAMARA P/RUEDA DE CARRETILLA	UN	27.400		0	27.400	0	27.400	0	27.400
	001820	CARRETILLA COMPENSADA CON RUEDA	UN	1.256.850		36.380	1.220.470	455.740	801.110	455.740	801.110

Clase	Codigo	Nombre	Unidad	PRESUPUESTO		PEDIDO		COMPRADO		RECIBIDO	
				Valor		Valor	Saldo	Valor	Saldo	Valor	Saldo
	001821	CARRETILLA DOSIFICADORA CON RUEDA	UN	288.000		0	288.000	0	288.000	0	288.000
	004530	BROCA SDS 10 MM x 260 MM	UN	105.000		0	105.000	0	105.000	0	105.000
	004593	BROCHA 3"	UN	0		0	0	8.211	-8.211	8.211	-8.211
	004756	TIZADOR	UN	25.000		0	25.000	0	25.000	0	25.000
	004757	BROCA SDS 16 MM x 260 MM	UN	35.000		0	35.000	0	35.000	0	35.000
	005238	PUNTO 600mm A-87476	UN	0		0	0	390.737	-390.737	390.737	-390.737
	005323	ESCOFINA 1/2 Caña 12"	UN	0		0	0	5.546	-5.546	5.546	-5.546
	001865	TEFLON 3/4"	ROLLO	212.828		410.080	-197.252	24.018	188.810	21.445	191.383
	003685	RODILLO FIBRA LIZCAL PELO LARGO 7"	UN	520.192		0	520.192	0	520.192	0	520.192
	003687	LIJA PARA FE N° 100	PLIEG	31.248		0	31.248	0	31.248	0	31.248
	003740	LIJA PARA FE N° 80	PLIEG	310.000		0	310.000	0	310.000	0	310.000
	003827	DISCO CORTE 14" P/METAL	UN	288.320		0	288.320	200.000	88.320	100.000	188.320
	004223	DISCO CORTE DIAM. 7" P/METAL	UN	181.632		0	181.632	0	181.632	0	181.632
	001855	PUNTO 3/4" x 10"	UN	28.000		0	28.000	0	28.000	0	28.000
	001856	RODILLO CHIPORRO 7"	UN	8.902.507		29.680	8.872.827	26.196	8.876.311	26.196	8.876.311
	001857	RODILLO FIBRA 5"	UN	140.000		0	140.000	0	140.000	0	140.000
	001858	LIENZA 2.5MM x 100 MT	ML	21.000		371.400	-350.400	0	21.000	0	21.000
	001859	RUEDA P/CARRETILLA COMPLETA	UN	258.040		18.580	239.460	75.740	182.300	45.444	212.596
	001860	SIERRA P/METAL (HOJA)	UN	1.091.200		440.583	650.617	132.009	959.191	131.286	959.914
	001847	NIVEL ALUMINIO 1.20 MT	UN	45.000		0	45.000	0	45.000	0	45.000
	001848	PALA C/MANGO	UN	177.680		36.940	140.740	49.673	128.007	49.673	128.007
	001849	PICOTA C/MANGO	UN	200.000		36.960	163.040	83.620	116.380	83.620	116.380
	001850	PINCEL #16	UN	248.000		0	248.000	0	248.000	0	248.000
	001851	PISTOLA CALAFATEADORA	UN	30.000		0	30.000	0	30.000	0	30.000
	001852	PLOMO ONZA	UN	0		3.702	-3.702	9.262	-9.262	9.262	-9.262
	001839	LIJA ESMERIL N° 80	PLIEG	82.360		0	82.360	460	81.900	454	81.906
	001840	LIJA MADERA N° 100	PLIEG	116.293		0	116.293	0	116.293	0	116.293
	001841	LIJA MADERA N° 180	PLIEG	121.512		0	121.512	0	121.512	0	121.512
	001844	MANGERA NIVEL TRANSPARENTE 1/2"	ML	22.500		0	22.500	0	22.500	0	22.500
	001845	MANGO PICOTA	UN	31.125		27.660	3.465	19.575	11.550	19.567	11.558
	001846	MANGO PALA	UN	24.600		27.675	-3.075	15.375	9.225	15.375	9.225
020307		Herramientas Electricas		0		0	0	2.237.347	-2.237.347	2.190.968	-2.190.968

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	004222	TALADRO ROTOMARTILLO	UN	0	0	0	2.237.347	-2.237.347	2.190.968	-2.190.968
020310		Huinchas para Medir		561.760	10.422.907	-9.861.147	110.642	451.118	65.477	496.283
	001879	HUINCHA EMBALAJE 48 MM x 40 MT	ML	461.760	10.415.388	-9.953.628	83.846	377.914	38.681	423.079
	001880	HUINCHA MEDIR METALICA 30 MT	UN	0	3.758	-3.758	22.327	-22.327	22.327	-22.327
	001881	HUINCHA MEDIR 5 MT	UN	100.000	1.880	98.120	1.384	98.616	1.384	98.616
	001882	HUINCHA MEDIR 7.5 MT	UN	0	1.881	-1.881	3.085	-3.085	3.085	-3.085
020400		Mantención Maquinari		975.000	0	975.000	394.627	580.373	274.623	700.377
020401		Elementos Mantención		0	0	0	266.892	-266.892	146.892	-146.892
	004632	REPARACION Sonda D-35	UN	0	0	0	53.400	-53.400	53.400	-53.400
	004673	REPARACION Sonda D-45	UN	0	0	0	93.492	-93.492	93.492	-93.492
	005343	REPARACION MOLDE PILAR P/PLACAS 2.50MT	GI	0	0	0	120.000	-120.000	0	0
020402		Mantenciones vehicul		975.000	0	975.000	127.735	847.265	127.731	847.269
	004444	MANTENCION CAMIONETA	UN	975.000	0	975.000	127.735	847.265	127.731	847.269
020500		Moldajes Forsa		0	0	0	98.422.793	-98.422.793	0	0
020501		Moldajes Muros		0	0	0	66.303.825	-66.303.825	0	0
	005192	EQUIPO MURO CASA FM-56	GI	0	0	0	35.089.380	-35.089.380	0	0
	005194	EQUIPO UNION MURO-LOSA CASA FM-56	GI	0	0	0	2.382.285	-2.382.285	0	0
	005198	EQUIPO MURO MEDIANERO 1°Piso CASA FM-56	GI	0	0	0	12.567.483	-12.567.483	0	0
	005199	EQUIPO MURO MEDIANERO 2°Piso CASA FM-56	GI	0	0	0	12.877.366	-12.877.366	0	0
	005200	EQUIPO CAPS 1°Piso CASA FM-56	JUEGO	0	0	0	3.387.311	-3.387.311	0	0
020502		Moldajes Losa		0	0	0	21.332.616	-21.332.616	0	0
	005193	EQUIPO LOSA CASA FM-56	GI	0	0	0	18.503.653	-18.503.653	0	0
	005201	EQUIPO VENTANA BO-WINDOW CASA FM-56	GI	0	0	0	1.377.258	-1.377.258	0	0
	005202	EQUIPO VENTANA BO-WINDOW CASA EM-47	GI	0	0	0	1.451.705	-1.451.705	0	0
020503		Accesorios moldajes		0	0	0	10.786.352	-10.786.352	0	0
	005195	ACCESORIOS MOLDAJE CASA FM-56	GI	0	0	0	6.867.680	-6.867.680	0	0
	005196	JUEGO HERRAMIENTAS CASA FM-56	GI	0	0	0	677.462	-677.462	0	0
	005197	CONSUMIBLES CASA FM-56	GI	0	0	0	3.241.210	-3.241.210	0	0
030000		Servicios		276.296.996	503.028	275.793.968	20.279.570	256.017.426	39.467.996	236.829.000
030200		Servicios Profesionales		49.845.430	503.028	49.342.402	14.687.018	35.158.412	5.834.350	44.011.080
030210		Dibujantes y Técnicos		900.000	0	900.000	627.778	272.222	627.778	272.222
	001898	HONORARIOS DIBUJANTE	GL	600.000	0	600.000	627.778	-27.778	627.778	-27.778
	004200	HONORARIOS PROGRAMACION PROYECT	GI	300.000	0	300.000	0	300.000	0	300.000
030217		Ingenieros Constructores		6.448.000	0	6.448.000	0	6.448.000	0	6.448.000
	004199	HONORARIOS INSPECCION GAS	GI	6.448.000	0	6.448.000	0	6.448.000	0	6.448.000

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
030218		Ingenieros de Suelos		3.769.000	1.903	3.767.097	4.948.085	-1.179.085	3.768.945	55
	001904	HONORARIOS ESTUDIO MECANICO DE SUELOS	GL	3.769.000	1.903	3.767.097	4.948.085	-1.179.085	3.768.945	55
030222		Laboratorio Autocontrol		38.728.430	501.125	38.227.305	9.111.155	29.617.275	1.437.627	37.290.803
	001914	LABORATORIO, DESGASTE DE LOS ANGELS	UN	729.300	9.565	719.735	280.500	448.800	0	729.300
	001915	EXAMEN BACTEREOLÓGICO RED AGUA POTABLE	UN	3.778.000	0	3.778.000	0	3.778.000	0	3.778.000
	001917	LABORATORIO, CBR	UN	1.191.400	30.656	1.160.744	826.720	364.680	87.081	1.104.319
	001918	LABORATORIO, CLASIFICACION COMPLETA	UN	0	11.502	-11.502	51.453	-51.453	0	0
	001920	LABORATORIO, COMPRESION PROBETA HORMIGON	UN	5.103.800	191.900	4.911.900	3.020.000	2.083.800	32.655	5.071.145
	001922	LABORATORIO, DENSIDAD IN SITU	UN	10.647.000	203.626	10.443.374	1.402.906	9.244.094	989.300	9.657.700
	004766	LABORATORIO, ESTABILIDAD ASFALTICO	UN	172.480	0	172.480	0	172.480	0	172.480
	004767	LABORATORIO, FLUENCIA ASFALTICA	UN	159.200	0	159.200	0	159.200	0	159.200
	004768	LABORATORIO, DENSIDAD ASFALTICA	UN	530.700	0	530.700	0	530.700	0	530.700
	004769	LABORATORIO, ESPESOR ASFALTICO	UN	2.238.700	0	2.238.700	0	2.238.700	0	2.238.700
	004770	LABORATORIO, ENSAYO DE SOLERAS	UN	260.000	0	260.000	0	260.000	0	260.000
	004660	LABORATORIO, CORTE DIRECTO SUELOS	UN	0	0	0	546.692	-546.692	0	0
	004661	LABORATORIO, LIMITE DE ATTEMBERG	UN	448.500	0	448.500	378.314	70.186	0	448.500
	004662	LABORATORIO, DETERMINACION DE HUMEDAD	UN	0	0	0	64.308	-64.308	0	0
	004663	LABORATORIO, INFORME DE ENSAYOS	UN	0	0	0	8.572	-8.572	0	0
	004668	LABORATORIO, CUBUCIDAD DE PARTICULAS	UN	0	0	0	51.453	-51.453	0	0
	004765	LABORATORIO, RESIDUOS ASFALTICOS	UN	468.000	0	468.000	0	468.000	0	468.000
	001924	LABORATORIO, ESTRATIGRAFIA	UN	0	23.076	-23.076	282.994	-282.994	0	0
	001926	LABORATORIO, PROCTOR	UN	4.144.000	30.800	4.113.200	833.152	3.310.848	87.079	4.056.921
	004656	LABORATORIO, SALES SOLUBLES TOTALES	UN	1.840.000	0	1.840.000	437.352	1.402.648	0	1.840.000
	004657	LABORATORIO, TRASLADO PERSONAS Y EQUIPOS EN RADIO URBAN	UN	6.500.000	0	6.500.000	216.439	6.283.561	175.981	6.324.019
	004658	LABORATORIO, GRANULOMETRIA	UN	517.350	0	517.350	658.847	-141.497	65.531	451.819
	004659	LABORATORIO, FINO POR LAVADOS	UN	0	0	0	51.453	-51.453	0	0
030300		Subcontratos e Instaladores		226.048.566	0	226.048.566	5.592.552	220.456.014	33.633.646	192.414.920
030300		Subcontratos e Instaladores		5.376.640	0	5.376.640	2.000.000	3.376.640	1.400.056	3.976.584
	003143	SUBCONTRATISTA SANITARIO	GI	5.376.640	0	5.376.640	1.400.000	3.976.640	1.400.056	3.976.584
	003144	SUBCONTRATISTA ELECTRICO	GI	0	0	0	600.000	-600.000	0	0
030301		Inspecciones Tecnicas		717.820	0	717.820	0	717.820	0	717.820
	001909	PRUEBAS DE PRESION A LA RED	ML	717.820	0	717.820	0	717.820	0	717.820
030307		Instalaciones Electricas		2.500.000	0	2.500.000	2.870.330	-370.330	2.870.330	-370.330

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	003482	CENTRO DE COMPUTACION (SUBCONTRATO)	UN	0	0	0	48.000	-48.000	48.000	-48.000
	004217	EMPALME ELECTRICO PROVISORIO A-27 30 AMP	UN	2.500.000	0	2.500.000	2.822.330	-322.330	2.822.330	-322.330
030308		Instalaciones Industriales		117.864.400	0	117.864.400	0	117.864.400	0	117.864.400
	003576	SUM E INST ESCALA METALICA CASA C-53	UN	0	0	0	0	0	0	0
	004107	SUMINISTRO TECHO GALV CILINDROS GAS	UN	4.960.000	0	4.960.000	0	4.960.000	0	4.960.000
	004270	SUMI. E INSTAL. ESCALA METALICA CASA C-45	UN	0	0	0	0	0	0	0
	004311	SUMI. E INSTAL. ESCALA METALICA CASA FC-68	UN	0	0	0	0	0	0	0
	005311	SUM ESCALA METALICA CASA EM-47	UN	8.724.000	0	8.724.000	0	8.724.000	0	8.724.000
	005312	SUM ESCALA METALICA CASA FM-56	UN	52.189.200	0	52.189.200	0	52.189.200	0	52.189.200
	005317	SUM BARANDA ESCALA METALICA CASA FM-56	UN	14.082.800	0	14.082.800	0	14.082.800	0	14.082.800
	005318	SUM BARANDA ESCALA METALICA CASA EM-47	UN	1.938.000	0	1.938.000	0	1.938.000	0	1.938.000
	005416	SUM PROTECCIONES METALICA VENTANAS CASA FM-56	UN	32.874.400	0	32.874.400	0	32.874.400	0	32.874.400
	005417	SUM PROTECCIONES METALICA VENTANAS CASA EM-47	UN	3.096.000	0	3.096.000	0	3.096.000	0	3.096.000
030310		Instalaciones Sanitarias		597.445	0	597.445	0	597.445	0	597.445
	003638	INSTALACION UNIONES BRIDA D=150 MM	UN	597.445	0	597.445	0	597.445	0	597.445
030314		Movimientos de Tierra		30.148.461	0	30.148.461	0	30.148.461	28.641.038	1.507.423
	004674	SUBCONTRATO EXCAVACION C/EXPLOSIVO	M3	30.148.461	0	30.148.461	0	30.148.461	28.641.038	1.507.423
030317		Subcontratos Movimiento de Tie		0	0	0	722.222	-722.222	722.222	-722.222
	004666	SUBCONTRATO, TRAMITACION SERVICIOS DE EXPLOSIVOS	GI	0	0	0	722.222	-722.222	722.222	-722.222
030318		Subcontratos Varios		68.843.800	0	68.843.800	0	68.843.800	0	68.843.800
	001927	LABORATORIO, VISITA A TERRENO	UN	7.800.000	0	7.800.000	0	7.800.000	0	7.800.000
	001928	LUMINARIA PUBLICA 150 W/NA INCLUYE RED POSTE Y MEDIDOR	UN	39.560.000	0	39.560.000	0	39.560.000	0	39.560.000
	003639	DESINFECCION, ENTREGA Y CERTIFICADO CLORACION	ml	1.511.200	0	1.511.200	0	1.511.200	0	1.511.200
	003671	INSTALACION DE ARBOLES	UN	110.000	0	110.000	0	110.000	0	110.000
	003673	SUMINIST. E INST. BASUREROS	UN	648.000	0	648.000	0	648.000	0	648.000
	004295	SUBCON ASEO PISOS CERAMICOS	M2	10.122.000	0	10.122.000	0	10.122.000	0	10.122.000
	004331	SUBCON CANALETAS AGUAS LLUVIAS CASA FC-68	UN	0	0	0	0	0	0	0
	004332	SUBCON ASEO CASA FC-68	UN	0	0	0	0	0	0	0
	004871	SUBCON ASEO BAÑOS	UN	4.660.000	0	4.660.000	0	4.660.000	0	4.660.000
	004872	SUBCON ASEO VIDRIOS	M2	1.240.000	0	1.240.000	0	1.240.000	0	1.240.000
	005210	SUBCON ASEO PISOS ALFOMBRA	M2	3.192.600	0	3.192.600	0	3.192.600	0	3.192.600
030400		Otros Servicios		403.000	0	403.000	0	403.000	0	403.000
030410		Retiro de Escombros		403.000	0	403.000	0	403.000	0	403.000
	003188	DERECHO A BOTADERO	M3	403.000	0	403.000	0	403.000	0	403.000

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
040000		Manos de Obra		2.119.820.956	0	2.119.820.956	557.912.098	1.561.908.858	112.931.338	2.006.889.618
040100		Mano de Obra		2.119.820.956	0	2.119.820.956	557.912.098	1.561.908.858	112.931.338	2.006.889.618
040101		Mano de Obra Directa		1.681.532.038	0	1.681.532.038	11.671.245	1.669.860.793	15.116.712	1.666.415.326
	001941	O.M. MAESTRO ALBAÑIL	HH	138.092.292	0	138.092.292	0	138.092.292	193.116	137.899.176
	001944	O.M. MAESTRO CERAMISTA	HH	51.674.376	0	51.674.376	0	51.674.376	0	51.674.376
	001946	O.M. AYUDANTE BODEGA	MES	6.271.245	0	6.271.245	6.271.245	0	1.196.930	5.074.315
	001954	O.M. MAESTRO CARPINTERO O.GRUESA	HH	285.647.706	0	285.647.706	0	285.647.706	7.307.132	278.340.574
	001955	O.M. MAESTRO CARPINTERO TERMINACION	HH	243.281.392	0	243.281.392	0	243.281.392	11.404	243.269.988
	001961	O.M. MAESTRO ELECTRICO	HH	119.657.604	0	119.657.604	0	119.657.604	1.837.129	117.820.475
	004245	O.M. MAESTRO HOJALATERO	HH	3.273.600	0	3.273.600	0	3.273.600	0	3.273.600
	004681	O.M. PAÑOLERO	MES	5.400.000	0	5.400.000	5.400.000	0	0	5.400.000
	001962	O.M. MAESTRO ENFIERRADOR	HH	80.405.939	0	80.405.939	0	80.405.939	1.899.612	78.506.327
	001963	O.M. MAESTRO GASFITER	HH	168.819.759	0	168.819.759	0	168.819.759	2.671.389	166.148.370
	001964	O.M. JORNAL	HH	271.226.084	0	271.226.084	0	271.226.084	0	271.226.084
	001969	O.M. MAESTRO PINTOR	HH	171.053.933	0	171.053.933	0	171.053.933	0	171.053.933
	001972	O.M. MAESTRO SOLDADOR	HH	93.293.957	0	93.293.957	0	93.293.957	0	93.293.957
	003378	O.M. MAESTRO HUINCHERO	HH	43.434.151	0	43.434.151	0	43.434.151	0	43.434.151
040102		Mano de Obra Indirecta		382.869.598	0	382.869.598	368.567.470	14.302.128	63.822.071	319.047.527
	001949	O.M. AYUDANTE TRAZADOR	MES	7.087.500	0	7.087.500	5.062.500	2.025.000	1.564.245	5.523.255
	001950	O.M. CAPATAZ, HORMIGONES	MES	10.056.996	0	10.056.996	10.056.996	0	2.508.885	7.548.111
	001952	O.M. CAPATAZ, TERMINACIONES	MES	12.571.245	0	12.571.245	12.571.245	0	0	12.571.245
	001953	O.M. CAPATAZ, URBANIZACION	MES	10.895.079	0	10.895.079	10.895.079	0	2.564.283	8.330.796
	001957	CHOFER CAMION PLANO A GG	MES	7.000.000	0	7.000.000	7.000.000	0	1.297.931	5.702.069
	001959	CONTROL DE MATERIALES	MES	6.689.328	0	6.689.328	6.689.328	0	1.300.238	5.389.090
	004680	JORNAL ASEO	MES	6.250.000	0	6.250.000	6.250.000	0	1.791.688	4.458.312
	004682	AYUDANTE ADMINISTRATIVO	MES	5.853.162	0	5.853.162	5.853.162	0	1.234.265	4.618.897
	004683	O.M. CAPATAZ, EXTERIORES	MES	7.542.747	0	7.542.747	7.542.747	0	0	7.542.747
	004684	DIRECTOR DE OBRA II	MES	37.217.328	0	37.217.328	35.489.328	1.728.000	11.654.652	25.562.676
	003298	TOPOGRAFO	MES	12.152.204	0	12.152.204	12.152.204	0	3.124.136	9.028.068
	003310	CONTROL DE ARIDOS	MES	1.875.000	0	1.875.000	1.875.000	0	1.020.823	854.177
	004117	JORNAL REGADOR	MES	3.750.000	0	3.750.000	3.750.000	0	583.344	3.166.656
	004118	JORNAL ARMAR ANDAMIOS	HH	5.749.128	0	5.749.128	0	5.749.128	0	5.749.128
	004119	JORNAL REPARTO BODEGA	MES	20.250.000	0	20.250.000	20.250.000	0	3.704.140	16.545.860

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	004121	OPERADOR PLACA COMPACTADORA	MES	3.750.000	0	3.750.000	3.750.000	0	0	3.750.000
	001977	O.M. CAPATAZ, CARPINTERIA	MES	10.056.996	0	10.056.996	10.056.996	0	0	10.056.996
	001980	DIRECTOR DE OBRA	MES	41.313.328	0	41.313.328	41.313.328	0	7.808.219	33.505.109
	001983	JEFE ADMINISTRATIVO	MES	13.825.328	0	13.825.328	13.825.328	0	2.617.739	11.207.589
	001984	JEFE DE BODEGA	MES	13.825.328	0	13.825.328	13.825.328	0	2.617.739	11.207.589
	001985	JEFE DE OBRA	MES	20.753.328	0	20.753.328	20.753.328	0	3.953.250	16.800.078
	001986	PREVENSIONISTA DE RIESGO	MES	12.766.245	0	12.766.245	12.766.245	0	1.932.809	10.833.436
	001960	CONTROL DE TRATOS	MES	6.689.328	0	6.689.328	6.689.328	0	947.669	5.741.659
	001965	JUNIOR OBRA	MES	15.000.000	0	15.000.000	15.000.000	0	437.500	14.562.500
	001966	LLAVERO OBRA	MES	15.000.000	0	15.000.000	15.000.000	0	0	15.000.000
	001970	PORTERO OBRA	MES	5.800.000	0	5.800.000	5.800.000	0	1.008.946	4.791.054
	001971	RONDINES	MES	55.350.000	0	55.350.000	55.350.000	0	8.741.250	46.608.750
	001973	O.M. TRAZADOR	MES	13.800.000	0	13.800.000	9.000.000	4.800.000	1.408.320	12.391.680
040103		Aporte Patronal		55.419.320	0	55.419.320	177.673.383	-122.254.063	33.992.555	21.426.765
	001987	SEGURO CESANTIA EMPLEADOS	GL	6.802.536	0	6.802.536	6.802.836	-300	1.310.254	5.492.282
	001988	FERIADO PROPORCIONAL EMPLEADOS	GL	13.605.073	0	13.605.073	13.605.073	0	0	13.605.073
	001989	IST, MUTUAL EMPLEADOS	GL	4.535.024	0	4.535.024	4.535.024	0	1.082.014	3.453.010
	001990	HORAS EXTRA EMPLEADOS	GL	6.802.536	0	6.802.536	6.802.536	0	1.331.850	5.470.686
	004110	SEGURO CESANTIA SUELDO FIJO	GL	5.064.375	0	5.064.375	5.064.375	0	685.803	4.378.572
	004111	FERIADO PROPORCIONAL SUELDO FIJO	GL	10.128.750	0	10.128.750	10.128.750	0	169.858	9.958.892
	004123	HORAS EXTRA SUELDOS MIXTO	GL	10.000	0	10.000	2.030.000	-2.020.000	395.530	-385.530
	004799	COSTO OBRERO SEMANA CORRIDA MIXTO	UN	1	0	1	18.910.000	-18.909.999	4.498.381	-4.498.380
	004112	IST, MUTUAL SUELDO FIJO	GL	3.376.250	0	3.376.250	3.376.250	0	714.743	2.661.507
	004113	SEGURO CESANTIA SUELDO MIXTO	GL	10.000	0	10.000	5.272.000	-5.262.000	1.200.674	-1.190.674
	004114	FERIADO PROPORCIONAL SUELDO MIXTO	GL	10.000	0	10.000	2.090.000	-2.080.000	227.632	-217.632
	004115	IST, MUTUAL SUELDO MIXTO	GL	10.000	0	10.000	5.592.164	-5.582.164	1.280.289	-1.270.289
	004116	HORAS EXTRA SUELDOS FIJO	GL	5.064.375	0	5.064.375	5.064.375	0	1.736.367	3.328.008
	004122	SUELDO BASE SUELDOS MIXTO	GL	400	0	400	88.400.000	-88.399.600	19.359.160	-19.358.760
050000		Gastos Generales		79.377.328	0	79.377.328	756.175	78.621.153	280.000	79.097.328
050100		Gastos Generales		79.377.328	0	79.377.328	756.175	78.621.153	280.000	79.097.328
050101		Gastos Generales		79.377.328	0	79.377.328	280.000	79.097.328	280.000	79.097.328
	004315	VIATICO	UN	15.377.328	0	15.377.328	0	15.377.328	0	15.377.328
	004316	BONO TERMINO DE OBRA	GI	64.000.000	0	64.000.000	0	64.000.000	0	64.000.000

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	004583	GARANTIA	UN	0	0	0	280.000	-280.000	280.000	-280.000
050102		Polizas de Seguro		0	0	0	476.175	-476.175	0	0
	003126	POLIZA SEGURO TODO RIESGO	GI	0	0	0	476.175	-476.175	0	0
060000		Consumos Basicos Obras		233.144.500	0	233.144.500	130.830.934	102.313.566	27.446.575	205.697.925
060100		Consumos basicos		233.144.500	0	233.144.500	130.830.934	102.313.566	27.446.575	205.697.925
060101		Electricidad Obra		4.500.000	0	4.500.000	4.500.000	0	584.109	3.915.891
	003067	ELECTRICIDAD OBRA	MES	4.500.000	0	4.500.000	4.500.000	0	584.109	3.915.891
060102		Agua Obra		3.600.000	0	3.600.000	3.600.000	0	929.523	2.670.477
	003068	AGUA OBRA	MES	3.600.000	0	3.600.000	3.600.000	0	929.523	2.670.477
060103		Teléfono Obra		2.700.000	0	2.700.000	0	2.700.000	0	2.700.000
	003069	TELEFONO OBRA	MES	1.800.000	0	1.800.000	0	1.800.000	0	1.800.000
	004197	TELEFONO CELULAR DE OBRA	MES	900.000	0	900.000	0	900.000	0	900.000
060104		Librería, Artículos Computacio		6.012.500	0	6.012.500	2.330.619	3.681.881	1.567.383	4.445.117
	004389	FOTOCOPIAS PLANOS	UN	0	0	0	253.019	-253.019	252.565	-252.565
	004764	IMAGE BROTHER DR-/HL MFC 742	UN	1.050.000	0	1.050.000	287.000	763.000	287.000	763.000
	005176	BANDEJA PARA IMPRESORA	UN	0	0	0	15.000	-15.000	15.000	-15.000
	005334	MATENCION RELOJ CONTROL	GI	0	0	0	153.200	-153.200	0	0
	003070	LIBRERIA OBRA	GI	2.250.000	0	2.250.000	761.857	1.488.143	369.683	1.880.317
	004398	PLOTEO DE PLANOS	UN	0	0	0	310.975	-310.975	310.110	-310.110
	004501	TONER BROTHER TN 350 NEGRO	UN	1.017.500	0	1.017.500	262.000	755.500	328.000	689.500
	004504	SERVICIO MANTENCION Y REPARACION IMPRESORAS	GI	1.095.000	0	1.095.000	0	1.095.000	0	1.095.000
	004543	CPU COMPUTADOR	UN	600.000	0	600.000	277.518	322.482	0	600.000
	004544	TECLADO COMPUTADOR	UN	0	0	0	6.706	-6.706	3.353	-3.353
	004546	MOUSE CORRIENTE	UN	0	0	0	3.344	-3.344	1.672	-1.672
060105		Articu Aseo y Supermercado		777.000	0	777.000	47.494	729.506	47.493	729.507
	004237	ESCOBILLON MUNICIPAL	UN	228.000	0	228.000	0	228.000	0	228.000
	004238	ESCOBILLON PLASTICO	UN	99.000	0	99.000	3.352	95.648	3.352	95.648
	004690	PAÑO MULTIUSO 35x35	UN	0	0	0	1.168	-1.168	1.168	-1.168
	004744	ARTICULOS DE ASEO OBRA	UN	450.000	0	450.000	42.974	407.026	42.973	407.027
060106		Viatico,Moviliz,Peajes		170.446.000	0	170.446.000	84.485.933	85.960.067	16.622.955	153.823.045
	003082	ALMUERZO (COLACION)	UN	84.766.000	0	84.766.000	13.001.200	71.764.800	8.498.400	76.267.600
	003088	ALOJAMIENTO (SIN COLACION)	Dia	0	0	0	90.756	-90.756	90.756	-90.756
	004685	MOVILIZACION (MES)	UN	5.580.000	0	5.580.000	5.580.000	0	3.751.608	1.828.392
	004686	MOVILIZACION (AVION)	UN	16.800.000	0	16.800.000	15.724.500	1.075.500	2.804.718	13.995.282

PRESUPUESTO					PEDIDO		COMPRADO		RECIBIDO	
Clase	Codigo	Nombre	Unidad	Valor	Valor	Saldo	Valor	Saldo	Valor	Saldo
	004746	PASAJE AEREO STGO.-CALAMA SIN ANTICIPACION	UN	0	0	0	89.477	-89.477	89.473	-89.473
	005177	PASAJES BUS (MOVILIZACION)	UN	63.300.000	0	63.300.000	50.000.000	13.300.000	1.388.000	61.912.000
060108		Otros Consumos Básicos Obra		34.609.000	0	34.609.000	29.866.888	4.742.112	6.917.106	27.691.894
	004625	SET GASA ESTER. 7,5	UN	0	0	0	3.756	-3.756	3.756	-3.756
	004626	SET GASA ESTER. 5x5	UN	0	0	0	3.042	-3.042	3.042	-3.042
	004627	SET CINTA ADHESIVA 2,5x9	UN	0	0	0	3.849	-3.849	3.849	-3.849
	004628	POVIDONA YODADA 10%	UN	0	0	0	2.101	-2.101	2.101	-2.101
	004671	ARRIENDO HABITACION EMPLEADOS	MES	2.000.000	0	2.000.000	3.900.000	-1.900.000	1.019.000	981.000
	004742	ARRIENDO CASA OBRA-B	MES	3.500.000	0	3.500.000	3.500.000	0	1.050.000	2.450.000
	003313	ARRIENDO CASA OBRA	MES	4.200.000	0	4.200.000	4.480.000	-280.000	1.960.000	2.240.000
	004620	ALGODON	UN	0	0	0	1.084	-1.084	1.084	-1.084
	004623	GUANTE EXAMEN	UN	0	0	0	3.487	-3.487	3.487	-3.487
	004624	AGUA OXIGENADA LIQUIDA	UN	0	0	0	521	-521	521	-521
	004743	ARRIENDO CASA OBRA-C	MES	18.000.000	0	18.000.000	16.500.000	1.500.000	2.500.000	15.500.000
	004747	CONSUMOS LUZ/AGUA/GAS CASA ARRIENDO	MES	3.900.000	0	3.900.000	0	3.900.000	0	3.900.000
	004761	FRAZADA 1 PLAZA	UN	1.984.000	0	1.984.000	443.250	1.540.750	60.908	1.923.092
	005090	JABON GEL	UN	0	0	0	798	-798	798	-798
	005208	CONSERVADORA HORIZONTAL DE ALIMENTOS	UN	275.000	0	275.000	275.000	0	0	275.000
	003071	GAS OBRA	GI	750.000	0	750.000	750.000	0	308.560	441.440
060109		Caja Chica		6.000.000	0	6.000.000	6.000.000	0	778.006	5.221.994
	004198	GASTOS FONDO FIJO OBRA	GI	6.000.000	0	6.000.000	6.000.000	0	778.006	5.221.994
060112		Internet-Banda Ancha		4.500.000	0	4.500.000	0	4.500.000	0	4.500.000
	003072	INTERNET OBRA	MES	4.500.000	0	4.500.000	0	4.500.000	0	4.500.000
070000		Pagos de permisos y derechos		600.000	0	600.000	3.634.311	-3.034.311	146.500	453.500
070100		Pagos de Permisos		600.000	0	600.000	3.634.311	-3.034.311	146.500	453.500
070104		Derechos CBR y Notariales		600.000	0	600.000	404.000	196.000	146.500	453.500
	004442	GASTOS NOTARIALES	MES	600.000	0	600.000	320.000	280.000	62.500	537.500
	004539	COMISION CORREDOR PROPIEDADES	GI	0	0	0	84.000	-84.000	84.000	-84.000
070106		Multas Varias		0	0	0	3.230.311	-3.230.311	0	0
	004679	MULTA INSPECCION DEL TRABAJO	GI	0	0	0	3.230.311	-3.230.311	0	0
Totales Generales				\$ 7.255.587.162,00	449.690.223,00	805.896.939,00	2.948.151.984,00	404.307.435.178,00	27.267.873,00	628.319.289,00